
Activity ID Activity Name Original
Duration

Start Finish Total
Float

Schedule "A" Lake MeredithSchedule "A" Lake Meredith 437 Jun-11-2012 
A

Aug-27-2012 267

Alibates & BatesAlibates & Bates 392 Jun-11-2012 A Aug-18-2012 312

Alibates Tour RoadAlibates Tour Road 392 Jun-11-2012 A Aug-18-2012 312

A5950 Pre-Job Conference Denver Colorado 8 Jun-11-2012 Jun-11-2012 368

A1900 Flexible Pavement Full Depth Patch, Type 2 8 Jun-18-2012 A Jun-20-2012 A

A5980 Mob Crack Seal Crew (Four B) 8 Jul-9-2012* Jul-9-2012 216

A1890 Crack Cleaning & Sealing (Mile) 11 Jul-10-2012 Jul-11-2012 316

A4760 Sealing Cracks & Joints (lLen Ft) 0 Jul-14-2012* Jul-14-2012 756

A5960 Mob Chip Seal Crew From Utah To Sch "A" 20 Aug-14-2012* Aug-15-2012 49

A1880 Apply Surface Treatment , Designation 1C 12 Aug-16-2012 Aug-17-2012 49

A1870 Fog Seal 8 Aug-17-2012 Aug-17-2012 49

A4940 Pavement Markings (Long Line) 0 Aug-18-2012 Aug-18-2012 460

A4930 Pavement Markings (Hand Work) 0 Aug-18-2012 Aug-18-2012 460

Alibates Tour Road ( 11 Pullouts )Alibates Tour Road ( 11 Pullouts ) 496 Jun-18-2012 A Aug-18-2012 49

A1950 Flexible Pavement Full Depth Patch, Type 2 1 Jun-18-2012 A Jun-20-2012 A

A1930 Apply Surface Treatment , Designation 1C 0 Aug-17-2012 Aug-17-2012 52

A1920 Fog Seal 0 Aug-18-2012 Aug-18-2012 49

Alibates Contact Station ParkingAlibates Contact Station Parking 497 Jun-18-2012 A Aug-18-2012 458

A2000 Flexible Pavement Full Depth Patch, Type 2 7 Jun-18-2012 A Jun-19-2012 A

A1990 Crack Cleaning & Sealing (Mile) 1 Jul-11-2012 Jul-11-2012 316

A5970 Mob Micro Crew From Option T to Option A approx 400 mi 10 Aug-16-2012 Aug-17-2012 55

A1960 Micro Surfacing Type 2 5 Aug-17-2012 Aug-18-2012 55

A5770 Pavement Markings (Long Line) 0 Aug-18-2012 Aug-18-2012 458

A5760 Pavement Markings (Hand Work) 0 Aug-18-2012 Aug-18-2012 458

Bates Canyon RoadBates Canyon Road 494 Jun-18-2012 A Aug-18-2012 455

A2050 Flexible Pavement Full Depth Patch, Type 2 23 Jun-18-2012 A Jun-22-2012 A

A2040 Crack Cleaning & Sealing (Mile) 4 Jul-11-2012 Jul-11-2012 316

A2030 Apply Surface Treatment , Designation 1C 5 Aug-17-2012 Aug-17-2012 52

A2020 Fog Seal 5 Aug-18-2012 Aug-18-2012 49

A4900 Pavement Markings (Long Line) 0 Aug-18-2012 Aug-18-2012 455

Bates Canyon ParkingBates Canyon Parking 326 Jul-11-2012 Aug-18-2012 455

A2090 Crack Cleaning & Sealing (Mile) 2 Jul-11-2012 Jul-11-2012 316

A2080 Apply Surface Treatment , Designation 1C 0 Aug-17-2012 Aug-17-2012 53

A2070 Fog Seal 0 Aug-18-2012 Aug-18-2012 49

A5710 Pavement Markings (Long Line) 0 Aug-18-2012 Aug-18-2012 455

Harbor BayHarbor Bay 556 Jun-12-2012 A Aug-20-2012 450

Harbor Bay RoadHarbor Bay Road 475 Jun-21-2012 A Aug-18-2012 451

A1550 Flexible Pavement Full Depth Patch, Type 2 9 Jun-21-2012 A Jun-22-2012 A

A1540 Crack Cleaning & Sealing (Mile) 2 Jul-11-2012 Jul-11-2012 316

A1530 Apply Surface Treatment , Designation 1C 3 Aug-17-2012 Aug-17-2012 53

A1520 Fog Seal 3 Aug-18-2012 Aug-18-2012 49

A5930 Pavement Markings (Long Line) 0 Aug-18-2012 Aug-18-2012 452

A5920 Pavement Markings (Hand Work) 0 Aug-18-2012 Aug-18-2012 452

Harbor Bay Road (1 Pullout, 6 Approaches)Harbor Bay Road (1 Pullout, 6 Approaches) 9 Aug-18-2012 Aug-18-2012 49

A1460 Apply Surface Treatment , Designation 1C 0 Aug-18-2012 Aug-18-2012 53
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Pre-Job Conference Denver Colorado

Flexible Pavement Full Depth Patch, Type 2

Mob Crack Seal Crew (Four B)

Crack Cleaning & Sealing (Mile)

Sealing Cracks & Joints (lLen Ft)

Flexible Pavement Full Depth Patch, Type 2

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Aug-27-2012, Schedule "A" Lake Meredith

Aug-18-2012, Alibates & Bates

Aug-18-2012, Alibates Tour Road

Mob Chip Seal Crew From Utah To Sch "A"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-18-2012, Alibates Tour Road ( 11 Pullouts )

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-18-2012, Alibates Contact Station Parking

Mob Micro Crew From Option T to Option A approx 400 mi

Micro Surfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-18-2012, Bates Canyon Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-18-2012, Bates Canyon Parking

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-20-2012, Harbor Bay

Aug-18-2012, Harbor Bay Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-18-2012, Harbor Bay Road (1 Pullout, 6 Approaches)

Apply Surface Treatment , Designation 1C
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A1450 Fog Seal 0 Aug-18-2012 Aug-18-2012 49

A1490 Micro Surfacing Type 2 1 Aug-18-2012 Aug-18-2012 49

Harbor Bay Parking AHarbor Bay Parking A 326 Jul-11-2012 Aug-18-2012 451

A1590 Crack Cleaning & Sealing (Mile) 1 Jul-11-2012 Jul-11-2012 316

A1560 Micro Surfacing Type 2 0 Aug-18-2012 Aug-18-2012 49

A5190 Pavement Markings (Hand Work) 0 Aug-18-2012 Aug-18-2012 451

Harbor Bay Parking BHarbor Bay Parking B 555 Jun-12-2012 Aug-18-2012 451

A1650 Flexible Pavement Full Depth Patch, Type 2 2 Jun-12-2012 Jun-12-2012 545

A1640 Crack Cleaning & Sealing (Mile) 2 Jul-11-2012 Jul-12-2012 316

A1610 Micro Surfacing Type 2 0 Aug-18-2012 Aug-18-2012 49

A5220 Pavement Markings (Long Line) 0 Aug-18-2012 Aug-18-2012 451

A5210 Pavement Markings (Hand Work) 0 Aug-18-2012 Aug-18-2012 451

Harbor Bay Picnic Loop RoadHarbor Bay Picnic Loop Road 324 Jul-12-2012 Aug-20-2012 450

A1690 Crack Cleaning & Sealing (Mile) 1 Jul-12-2012 Jul-12-2012 316

A1680 Apply Surface Treatment , Designation 1C 2 Aug-18-2012 Aug-18-2012 53

A1670 Fog Seal 2 Aug-18-2012 Aug-18-2012 50

A5140 Pavement Markings (Long Line) 0 Aug-20-2012 Aug-20-2012 450

A5130 Pavement Markings (Hand Work) 0 Aug-20-2012 Aug-20-2012 450

Harbor Bay Picnic Loop Road ( 6 Pullouts)Harbor Bay Picnic Loop Road ( 6 Pullouts) 8 Aug-18-2012 Aug-20-2012 50

A4780 Apply Surface Treatment , Designation 1C 0 Aug-18-2012 Aug-18-2012 53

A4770 Fog Seal 0 Aug-20-2012 Aug-20-2012 50

Harbor Bay Picnic Parking "A"Harbor Bay Picnic Parking "A" 324 Jul-12-2012 Aug-20-2012 450

A1740 Crack Cleaning & Sealing (Mile) 0 Jul-12-2012 Jul-12-2012 316

A1730 Apply Surface Treatment , Designation 1C 0 Aug-18-2012 Aug-18-2012 53

A1720 Fog Seal 0 Aug-20-2012 Aug-20-2012 50

A5790 Pavement Markings (Long Line) 0 Aug-20-2012 Aug-20-2012 450

A5780 Pavement Markings (Hand Work) 0 Aug-20-2012 Aug-20-2012 450

Harbor Bay Picnic Parking "B"Harbor Bay Picnic Parking "B" 324 Jul-12-2012 Aug-20-2012 450

A1790 Crack Cleaning & Sealing (Mile) 0 Jul-12-2012 Jul-12-2012 316

A1780 Apply Surface Treatment , Designation 1C 0 Aug-18-2012 Aug-18-2012 53

A1770 Fog Seal 0 Aug-20-2012 Aug-20-2012 50

A5810 Pavement Markings (Long Line) 0 Aug-20-2012 Aug-20-2012 450

A5800 Pavement Markings (Hand Work) 0 Aug-20-2012 Aug-20-2012 450

Harbor Bay Kiosk ParkingHarbor Bay Kiosk Parking 324 Jul-12-2012 Aug-20-2012 450

A1840 Crack Cleaning & Sealing (Mile) 1 Jul-12-2012 Jul-12-2012 316

A1830 Apply Surface Treatment , Designation 1C 0 Aug-18-2012 Aug-18-2012 53

A1820 Fog Seal 0 Aug-20-2012 Aug-20-2012 50

A5830 Pavement Markings (Long Line) 0 Aug-20-2012 Aug-20-2012 450

Park HeadquartersPark Headquarters 469 Jun-22-2012 A Aug-20-2012 447

Administrative ParkingAdministrative Parking 467 Jun-22-2012 A Aug-20-2012 449

A1000 Flexible Pavement Full Depth Patch, Type 2 2 Jun-22-2012 A Jun-23-2012 A

A1010 Crack Cleaning & Sealing (Mile) 1 Jul-12-2012 Jul-12-2012 316

A1040 Micro Surfacing Type 2 2 Aug-18-2012 Aug-20-2012 49

A5740 Pavement Markings (Hand Work) 0 Aug-20-2012 Aug-20-2012 449

Visitor ParkingVisitor Parking 467 Jun-22-2012 A Aug-20-2012 447

A1090 Flexible Pavement Full Depth Patch, Type 2 4 Jun-22-2012 A Jun-23-2012 A

A1080 Crack Cleaning & Sealing (Mile) 1 Jul-12-2012 Jul-12-2012 316

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M

Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)
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Fog Seal

Micro Surfacing Type 2

Aug-18-2012, Harbor Bay Parking A

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-18-2012, Harbor Bay Parking B

Micro Surfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-20-2012, Harbor Bay Picnic Loop Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-20-2012, Harbor Bay Picnic Loop Road ( 6 Pullouts)

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-20-2012, Harbor Bay Picnic Parking "A"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-20-2012, Harbor Bay Picnic Parking "B"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-20-2012, Harbor Bay Kiosk Parking

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-20-2012, Park Headquarters

Aug-20-2012, Administrative Parking

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-20-2012, Visitor Parking
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

A1050 Micro Surfacing Type 2 2 Aug-20-2012 Aug-20-2012 49

A5720 Pavement Markings (Hand Work) 0 Aug-20-2012 Aug-20-2012 447

Fritch FortressFritch Fortress 576 Jun-12-2012 A Aug-22-2012 429

Fritch Fortress RoadFritch Fortress Road 564 Jun-12-2012 Aug-20-2012 441

A2200 Flexible Pavement Full Depth Patch, Type 2 2 Jun-12-2012 Jun-12-2012 548

A2190 Crack Cleaning & Sealing (Mile) 6 Jul-12-2012 Jul-12-2012 316

A2180 Apply Surface Treatment , Designation 1C 5 Aug-18-2012 Aug-18-2012 53

A2170 Fog Seal 5 Aug-20-2012 Aug-20-2012 50

A2160 Micro Surfacing Type 2 4 Aug-20-2012 Aug-20-2012 441

A4840 Pavement Markings (Long Line) 0 Aug-20-2012 Aug-20-2012 441

Fritch Fortress Road (3 Pullouts, 1 Turn Lane)Fritch Fortress Road (3 Pullouts, 1 Turn Lane) 8 Aug-18-2012 Aug-20-2012 50

A2130 Apply Surface Treatment , Designation 1C 0 Aug-18-2012 Aug-18-2012 53

A2120 Fog Seal 0 Aug-20-2012 Aug-20-2012 50

Fritch Fortress Dump StationFritch Fortress Dump Station 557 Jun-12-2012 Aug-20-2012 446

A2250 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 Jun-12-2012 553

A2240 Crack Cleaning & Sealing (Mile) 1 Jul-12-2012 Jul-13-2012 316

A2210 Micro Surfacing Type 2 1 Aug-20-2012 Aug-20-2012 49

A5470 Pavement Markings (Hand Work) 0 Aug-20-2012 Aug-20-2012 446

Fritch Fortress ParkingFritch Fortress Parking 563 Jun-12-2012 Aug-21-2012 440

A2300 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 Jun-12-2012 554

A2290 Crack Cleaning & Sealing (Mile) 2 Jul-13-2012 Jul-13-2012 316

A2260 Micro Surfacing Type 2 6 Aug-20-2012 Aug-20-2012 49

A5320 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 440

A5310 Pavement Markings (Hand Work) 0 Aug-21-2012 Aug-21-2012 440

Amphitheater RoadAmphitheater Road 563 Jun-12-2012 Aug-21-2012 440

A2350 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 Jun-12-2012 556

A2340 Crack Cleaning & Sealing (Mile) 4 Jul-13-2012 Jul-13-2012 316

A2330 Apply Surface Treatment , Designation 1C 5 Aug-18-2012 Aug-20-2012 53

A2320 Fog Seal 5 Aug-20-2012 Aug-20-2012 50

A4960 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 440

Fritch Fortress Amphitheater Road (1 Pullout)Fritch Fortress Amphitheater Road (1 Pullout) 8 Aug-20-2012 Aug-21-2012 50

A2380 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 Aug-20-2012 54

A2370 Fog Seal 0 Aug-21-2012 Aug-21-2012 50

Amphitheater Stage RoadAmphitheater Stage Road 465 Jun-23-2012 A Aug-21-2012 440

A2450 Flexible Pavement Full Depth Patch, Type 2 6 Jun-23-2012 A Jun-25-2012 A

A2410 Micro Surfacing Type 2 0 Aug-21-2012 Aug-21-2012 49

A5160 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 440

A5150 Pavement Markings (Hand Work) 0 Aug-21-2012 Aug-21-2012 440

Amphitheater ParkingAmphitheater Parking 469 Jun-23-2012 A Aug-22-2012 430

A2500 Flexible Pavement Full Depth Patch, Type 2 3 Jun-23-2012 A Jun-25-2012 A

A2490 Crack Cleaning & Sealing (Mile) 4 Jul-13-2012 Jul-13-2012 316

A2460 Micro Surfacing Type 2 10 Aug-21-2012 Aug-21-2012 49

A5240 Pavement Markings (Long Line) 0 Aug-22-2012 Aug-22-2012 430

A5230 Pavement Markings (Hand Work) 0 Aug-22-2012 Aug-22-2012 430

Amphitheater Overflow ParkingAmphitheater Overflow Parking 573 Jun-12-2012 Aug-22-2012 430

A2550 Flexible Pavement Full Depth Patch, Type 2 3 Jun-12-2012 Jun-12-2012 560
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Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2
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Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-22-2012, Fritch Fortress

Aug-20-2012, Fritch Fortress Road

Apply Surface Treatment , Designation 1C

Fog Seal

Micro Surfacing Type 2

Pavement Markings (Long Line)

Aug-20-2012, Fritch Fortress Road (3 Pullouts, 1 Turn Lane)

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-20-2012, Fritch Fortress Dump Station

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-21-2012, Fritch Fortress Parking

Micro Surfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-21-2012, Amphitheater Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-21-2012, Fritch Fortress Amphitheater Road (1 Pullout)

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-21-2012, Amphitheater Stage Road

Micro Surfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-22-2012, Amphitheater Parking

Micro Surfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-22-2012, Amphitheater Overflow Parking

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

A2540 Crack Cleaning & Sealing (Mile) 1 Jul-13-2012 Jul-14-2012 316

A2510 Micro Surfacing Type 2 0 Aug-22-2012 Aug-22-2012 49

A5260 Pavement Markings (Long Line) 0 Aug-22-2012 Aug-22-2012 430

A5250 Pavement Markings (Hand Work) 0 Aug-22-2012 Aug-22-2012 430

Picnic RoadPicnic Road 564 Jun-12-2012 Aug-21-2012 436

A2600 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 Jun-12-2012 561

A2590 Crack Cleaning & Sealing (Mile) 2 Jul-14-2012 Jul-14-2012 316

A2580 Apply Surface Treatment , Designation 1C 4 Aug-20-2012 Aug-20-2012 54

A2570 Fog Seal 4 Aug-21-2012 Aug-21-2012 50

A5000 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 436

A4990 Pavement Markings (Hand Work) 0 Aug-21-2012 Aug-21-2012 436

Fritch Fortress Picnic Road ( 1 Approach)Fritch Fortress Picnic Road ( 1 Approach) 8 Aug-20-2012 Aug-21-2012 50

A2630 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 Aug-20-2012 55

A2620 Fog Seal 0 Aug-21-2012 Aug-21-2012 50

Comfort Station Parking "A"Comfort Station Parking "A" 324 Jul-14-2012 Aug-22-2012 430

A2690 Crack Cleaning & Sealing (Mile) 1 Jul-14-2012 Jul-14-2012 316

A2660 Micro Surfacing Type 2 0 Aug-22-2012 Aug-22-2012 49

A5270 Pavement Markings (Hand Work) 0 Aug-22-2012 Aug-22-2012 430

Comfort Station Parking "B"Comfort Station Parking "B" 325 Jul-14-2012 Aug-22-2012 429

A2740 Crack Cleaning & Sealing (Mile) 1 Jul-14-2012 Jul-14-2012 316

A2710 Micro Surfacing Type 2 0 Aug-22-2012 Aug-22-2012 49

A5290 Pavement Markings (Hand Work) 1 Aug-22-2012 Aug-22-2012 429

Fritch Fortress Picnic Parking "A"Fritch Fortress Picnic Parking "A" 8 Aug-20-2012 Aug-21-2012 436

A2780 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 Aug-20-2012 55

A2770 Fog Seal 0 Aug-21-2012 Aug-21-2012 50

A5340 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 436

A5330 Pavement Markings (Hand Work) 0 Aug-21-2012 Aug-21-2012 436

Fritch Fortress Picnic Parking "B"Fritch Fortress Picnic Parking "B" 317 Jul-14-2012 Aug-21-2012 436

A2840 Crack Cleaning & Sealing (Mile) 1 Jul-14-2012 Jul-14-2012 316

A2830 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 Aug-20-2012 55

A2820 Fog Seal 0 Aug-21-2012 Aug-21-2012 50

A5360 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 436

Fritch Fortress Picnic Parking "C"Fritch Fortress Picnic Parking "C" 8 Aug-20-2012 Aug-21-2012 436

A2880 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 Aug-20-2012 55

A2870 Fog Seal 0 Aug-21-2012 Aug-21-2012 50

A5380 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 436

Fritch Fortress Picnic Parking "D"Fritch Fortress Picnic Parking "D" 8 Aug-20-2012 Aug-21-2012 436

A2930 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 Aug-20-2012 55

A2920 Fog Seal 0 Aug-21-2012 Aug-21-2012 50

A5400 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 436

Fritch Fortress Picnic Parking "E"Fritch Fortress Picnic Parking "E" 8 Aug-20-2012 Aug-21-2012 436

A2980 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 Aug-20-2012 55

A2970 Fog Seal 0 Aug-21-2012 Aug-21-2012 50

A5420 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 436

Fritch Fortress Picnic Parking "F"Fritch Fortress Picnic Parking "F" 317 Jul-14-2012 Aug-21-2012 436

A3040 Crack Cleaning & Sealing (Mile) 1 Jul-14-2012 Jul-14-2012 316

A3030 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 Aug-20-2012 55
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Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)
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Micro Surfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-21-2012, Picnic Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-21-2012, Fritch Fortress Picnic Road ( 1 Approach)

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-22-2012, Comfort Station Parking "A"

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-22-2012, Comfort Station Parking "B"

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-21-2012, Fritch Fortress Picnic Parking "A"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-21-2012, Fritch Fortress Picnic Parking "B"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-21-2012, Fritch Fortress Picnic Parking "C"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-21-2012, Fritch Fortress Picnic Parking "D"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-21-2012, Fritch Fortress Picnic Parking "E"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-21-2012, Fritch Fortress Picnic Parking "F"

Apply Surface Treatment , Designation 1C

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

A3020 Fog Seal 0 Aug-21-2012 Aug-21-2012 50

A5440 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 436

Fritch Fortress Picnic Parking "G"Fritch Fortress Picnic Parking "G" 8 Aug-20-2012 Aug-21-2012 436

A3080 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 Aug-20-2012 55

A3070 Fog Seal 0 Aug-21-2012 Aug-21-2012 50

A5460 Pavement Markings (Long Line) 0 Aug-21-2012 Aug-21-2012 436

Sanford YankSanford Yank 585 Jun-12-2012 A Aug-23-2012 415

Sanford Yank RoadSanford Yank Road 465 Jun-25-2012 A Aug-22-2012 427

A3150 Flexible Pavement Full Depth Patch, Type 2 48 Jun-25-2012 A Jul-5-2012 A

A3140 Crack Cleaning & Sealing (Mile) 6 Jul-14-2012 Jul-14-2012 316

A3130 Apply Surface Treatment , Designation 1C 3 Aug-20-2012 Aug-20-2012 55

A3120 Fog Seal 3 Aug-21-2012 Aug-21-2012 50

A3110 Micro Surfacing Type 2 3 Aug-22-2012 Aug-22-2012 49

A4810 Pavement Markings (Long Line) 0 Aug-22-2012 Aug-22-2012 427

Sanford Yank Road 3 ApprochesSanford Yank Road 3 Approches 8 Aug-20-2012 Aug-21-2012 50

A3180 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 Aug-20-2012 55

A3170 Fog Seal 0 Aug-21-2012 Aug-21-2012 50

Sanford Yank Campground LoopSanford Yank Campground Loop 570 Jun-12-2012 Aug-22-2012 430

A3250 Flexible Pavement Full Depth Patch, Type 2 3 Jun-12-2012 Jun-12-2012 568

A3240 Crack Cleaning & Sealing (Mile) 3 Jul-14-2012 Jul-16-2012 316

A3230 Apply Surface Treatment , Designation 1C 3 Aug-20-2012 Aug-21-2012 55

A3220 Fog Seal 3 Aug-21-2012 Aug-21-2012 50

A5080 Pavement Markings (Long Line) 0 Aug-22-2012 Aug-22-2012 430

A5070 Pavement Markings (Hand Work) 0 Aug-22-2012 Aug-22-2012 430

Sanford Yank Upper Marina ParkingSanford Yank Upper Marina Parking 327 Jul-16-2012 Aug-23-2012 417

A3290 Crack Cleaning & Sealing (Mile) 5 Jul-16-2012 Jul-16-2012 316

A5940 Fog Seal 2 Aug-22-2012 Aug-22-2012 50

A3260 Micro Surfacing Type 2 10 Aug-22-2012 Aug-23-2012 49

A5570 Pavement Markings (Long Line) 0 Aug-23-2012 Aug-23-2012 417

A5560 Pavement Markings (Hand Work) 0 Aug-23-2012 Aug-23-2012 417

Sanford Yank Lower Marina ParkingSanford Yank Lower Marina Parking 324 Jul-16-2012 Aug-23-2012 415

A3340 Crack Cleaning & Sealing (Mile) 1 Jul-16-2012 Jul-16-2012 316

A3310 Micro Surfacing Type 2 2 Aug-23-2012 Aug-23-2012 49

A5590 Pavement Markings (Long Line) 0 Aug-23-2012 Aug-23-2012 415

A5580 Pavement Markings (Hand Work) 0 Aug-23-2012 Aug-23-2012 415

Sanford Yank Comfort Station ParkingSanford Yank Comfort Station Parking 310 Jul-16-2012 Aug-22-2012 428

A3390 Crack Cleaning & Sealing (Mile) 1 Jul-16-2012 Jul-16-2012 316

A3380 Apply Surface Treatment , Designation 1C 0 Aug-21-2012 Aug-21-2012 71

A3370 Fog Seal 0 Aug-22-2012 Aug-22-2012 398

A5600 Pavement Markings (Hand Work) 0 Aug-22-2012 Aug-22-2012 428

Sanford Yank Campground Parking "A"Sanford Yank Campground Parking "A" 570 Jun-12-2012 Aug-22-2012 428

A3450 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 Jun-12-2012 570

A3440 Crack Cleaning & Sealing (Mile) 1 Jun-12-2012 Jun-12-2012 630

A3430 Apply Surface Treatment , Designation 1C 0 Aug-21-2012 Aug-21-2012 71

A3420 Fog Seal 0 Aug-22-2012 Aug-22-2012 398

A5630 Pavement Markings (Long Line) 0 Aug-22-2012 Aug-22-2012 428

Sanford Yank Campground Parking "B"Sanford Yank Campground Parking "B" 309 Jul-16-2012 Aug-22-2012 428
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Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)
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Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Fog Seal

Pavement Markings (Long Line)

Aug-21-2012, Fritch Fortress Picnic Parking "G"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-23-2012, Sanford Yank

Aug-22-2012, Sanford Yank Road

Apply Surface Treatment , Designation 1C

Fog Seal

Micro Surfacing Type 2

Pavement Markings (Long Line)

Aug-21-2012, Sanford Yank Road 3 Approches

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-22-2012, Sanford Yank Campground Loop

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-23-2012, Sanford Yank Upper Marina Parking

Fog Seal

Micro Surfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-23-2012, Sanford Yank Lower Marina Parking

Micro Surfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-22-2012, Sanford Yank Comfort Station Parking

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Hand Work)

Aug-22-2012, Sanford Yank Campground Parking "A"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-22-2012, Sanford Yank Campground Parking "B"

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

A3490 Crack Cleaning & Sealing (Mile) 1 Jul-16-2012 Jul-16-2012 316

A3480 Apply Surface Treatment , Designation 1C 0 Aug-21-2012 Aug-21-2012 71

A3470 Fog Seal 0 Aug-22-2012 Aug-22-2012 398

A5650 Pavement Markings (Long Line) 0 Aug-22-2012 Aug-22-2012 428

Sanford Yank Campground Parking "C"Sanford Yank Campground Parking "C" 309 Jul-16-2012 Aug-22-2012 428

A3540 Crack Cleaning & Sealing (Mile) 1 Jul-16-2012 Jul-16-2012 316

A3530 Apply Surface Treatment , Designation 1C 0 Aug-21-2012 Aug-21-2012 71

A3520 Fog Seal 0 Aug-22-2012 Aug-22-2012 398

A5670 Pavement Markings (Long Line) 0 Aug-22-2012 Aug-22-2012 428

Cedar CanyonCedar Canyon 601 Jun-12-2012 A Aug-25-2012 397

Cedar Canyon Access RoadCedar Canyon Access Road 310 Jul-16-2012 Aug-22-2012 426

A1130 Crack Cleaning & Sealing (Mile) 2 Jul-16-2012 Jul-17-2012 316

A1120 Apply Surface Treatment , Designation 1C 2 Aug-21-2012 Aug-21-2012 71

A1110 Fog Seal 2 Aug-22-2012 Aug-22-2012 398

A4980 Pavement Markings (Long Line) 0 Aug-22-2012 Aug-22-2012 426

A4970 Pavement Markings (Hand Work) 0 Aug-22-2012 Aug-22-2012 426

Cedar Canyon ParkingCedar Canyon Parking 326 Jul-17-2012 Aug-24-2012 408

A1180 Crack Cleaning & Sealing (Mile) 3 Jul-17-2012 Jul-17-2012 316

A1150 Micro Surfacing Type 2 7 Aug-23-2012 Aug-24-2012 49

A5490 Pavement Markings (Long Line) 0 Aug-24-2012 Aug-24-2012 408

A5480 Pavement Markings (Hand Work) 0 Aug-24-2012 Aug-24-2012 408

Cedar Canyon Overflow ParkngCedar Canyon Overflow Parkng 574 Jun-12-2012 Aug-22-2012 424

A1240 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 Jun-12-2012 570

A1230 Crack Cleaning & Sealing (Mile) 2 Jul-17-2012 Jul-17-2012 316

A1220 Apply Surface Treatment , Designation 1C 2 Aug-21-2012 Aug-21-2012 71

A1210 Fog Seal 2 Aug-22-2012 Aug-22-2012 398

A5510 Pavement Markings (Long Line) 0 Aug-22-2012 Aug-22-2012 424

A5500 Pavement Markings (Hand Work) 0 Aug-22-2012 Aug-22-2012 424

Cedar Canyon RV Dump StationCedar Canyon RV Dump Station 323 Jul-17-2012 Aug-24-2012 49

A1280 Crack Cleaning & Sealing (Mile) 1 Jul-17-2012 Jul-17-2012 316

A1250 Micro Surfacing Type 2 1 Aug-24-2012 Aug-24-2012 49

Cedar Canyon Kiosk ParkingCedar Canyon Kiosk Parking 305 Jul-17-2012 Aug-22-2012 398

A1330 Crack Cleaning & Sealing (Mile) 1 Jul-17-2012 Jul-17-2012 316

A1320 Apply Surface Treatment , Designation 1C 0 Aug-21-2012 Aug-21-2012 71

A1310 Fog Seal 0 Aug-22-2012 Aug-22-2012 398

Cedar Canyon Ranger Station ParkingCedar Canyon Ranger Station Parking 438 Jun-29-2012 A Aug-24-2012 402

A1390 Flexible Pavement Full Depth Patch, Type 2 11 Jun-29-2012 A Jun-29-2012 A

A1380 Crack Cleaning & Sealing (Mile) 2 Jul-17-2012 Jul-17-2012 316

A1370 Apply Surface Treatment , Designation 1C 2 Aug-21-2012 Aug-21-2012 71

A1350 Micro Surfacing Type 2 5 Aug-24-2012 Aug-24-2012 49

A5840 Pavement Markings (Hand Work) 0 Aug-24-2012 Aug-24-2012 402

Cedar Canyon Maintence AreaCedar Canyon Maintence Area 432 Jun-25-2012 A Aug-25-2012 397

A1440 Flexible Pavement Full Depth Patch, Type 2 83 Jun-25-2012 A Jun-29-2012 A

A1430 Crack Cleaning & Sealing (Mile) 2 Jul-17-2012 Jul-18-2012 316

A1400 Micro Surfacing Type 2 5 Aug-24-2012 Aug-25-2012 49

A5850 Pavement Markings (Hand Work) 0 Aug-25-2012 Aug-25-2012 397
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Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)
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Actual Work
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Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-22-2012, Sanford Yank Campground Parking "C"

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-25-2012, Cedar Canyon

Aug-22-2012, Cedar Canyon Access Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-24-2012, Cedar Canyon Parking

Micro Surfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-22-2012, Cedar Canyon Overflow Parkng

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-24-2012, Cedar Canyon RV Dump Station

Micro Surfacing Type 2

Aug-22-2012, Cedar Canyon Kiosk Parking

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-24-2012, Cedar Canyon Ranger Station Parking

Apply Surface Treatment , Designation 1C

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-25-2012, Cedar Canyon Maintence Area

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Water Authority RoadWater Authority Road 324 Jul-6-2012 A Aug-22-2012 422

A3600 Flexible Pavement Full Depth Patch, Type 2 6 Jul-6-2012 A Jul-6-2012 A

A3590 Crack Cleaning & Sealing (Mile) 5 Jul-18-2012 Jul-18-2012 316

A3580 Apply Surface Treatment , Designation 1C 2 Aug-21-2012 Aug-21-2012 71

A3570 Fog Seal 2 Aug-22-2012 Aug-22-2012 398

A5180 Pavement Markings (Long Line) 0 Aug-22-2012 Aug-22-2012 422

A5170 Pavement Markings (Hand Work) 0 Aug-22-2012 Aug-22-2012 422

Water Authority Road Pull OutsWater Authority Road Pull Outs 8 Aug-22-2012 Aug-22-2012 398

A3630 Apply Surface Treatment , Designation 1C 0 Aug-22-2012 Aug-22-2012 71

A3620 Fog Seal 0 Aug-22-2012 Aug-22-2012 398

Government Boat Dock RoadGovernment Boat Dock Road 319 Jul-6-2012 A Aug-22-2012 398

A3700 Flexible Pavement Full Depth Patch, Type 2 4 Jul-6-2012 A Jul-6-2012 A

A3690 Crack Cleaning & Sealing (Mile) 2 Jul-18-2012 Jul-18-2012 316

A3680 Apply Surface Treatment , Designation 1C 1 Aug-22-2012 Aug-22-2012 71

A3670 Fog Seal 1 Aug-22-2012 Aug-22-2012 398

Aqueduct RoadAqueduct Road 317 Jul-6-2012 A Aug-23-2012 398

A3750 Flexible Pavement Full Depth Patch, Type 2 3 Jul-6-2012 A Jul-6-2012 A

A3740 Crack Cleaning & Sealing (Mile) 1 Jul-18-2012 Jul-18-2012 316

A3730 Apply Surface Treatment , Designation 1C 2 Aug-22-2012 Aug-22-2012 71

A3720 Fog Seal 2 Aug-22-2012 Aug-23-2012 398

Spring CanyonSpring Canyon 633 Jun-11-2012 A Aug-27-2012 383

Spring Canyon RoadSpring Canyon Road 600 Jun-11-2012 Aug-23-2012 416

A4790 Sealing Cracks & Joints (lLen Ft) 0 Jun-11-2012 Jun-11-2012 1016

A3780 Apply Surface Treatment , Designation 1C 3 Aug-22-2012 Aug-22-2012 71

A3770 Fog Seal 3 Aug-23-2012 Aug-23-2012 398

A5120 Pavement Markings (Long Line) 0 Aug-23-2012 Aug-23-2012 416

Spring Canyon Stilling Basin RoadSpring Canyon Stilling Basin Road 586 Jun-12-2012 Aug-23-2012 412

A3850 Flexible Pavement Full Depth Patch, Type 2 2 Jun-12-2012 Jun-12-2012 570

A3840 Crack Cleaning & Sealing (Mile) 5 Jul-18-2012 Jul-19-2012 316

A3830 Apply Surface Treatment , Designation 1C 4 Aug-22-2012 Aug-22-2012 71

A3820 Fog Seal 4 Aug-23-2012 Aug-23-2012 398

A5020 Pavement Markings (Long Line) 0 Aug-23-2012 Aug-23-2012 412

Spring Canyon North View Point RoadSpring Canyon North View Point Road 340 Jul-7-2012 A Aug-25-2012 392

A3900 Flexible Pavement Full Depth Patch, Type 2 9 Jul-7-2012 A Jul-7-2012 A

A3890 Crack Cleaning & Sealing (Mile) 4 Jul-19-2012 Jul-19-2012 316

A3880 Apply Surface Treatment , Designation 1C 1 Aug-23-2012 Aug-23-2012 71

A3860 Micro Surfacing Type 2 5 Aug-25-2012 Aug-25-2012 49

A5030 Pavement Markings (Hand Work) 0 Aug-25-2012 Aug-25-2012 392

Spring Canyon North View Point ParkingSpring Canyon North View Point Parking 319 Jul-19-2012 Aug-25-2012 49

A3940 Crack Cleaning & Sealing (Mile) 2 Jul-19-2012 Jul-19-2012 316

A3930 Apply Surface Treatment , Designation 1C 1 Aug-23-2012 Aug-23-2012 71

A3910 Micro Surfacing Type 2 1 Aug-25-2012 Aug-25-2012 49

Spring Canyon Parking "A"Spring Canyon Parking "A" 1 Aug-25-2012 Aug-27-2012 390

A3960 Micro Surfacing Type 2 1 Aug-25-2012 Aug-25-2012 49

A5860 Pavement Markings (Hand Work) 0 Aug-27-2012 Aug-27-2012 390

Spring Canyon Parking "B"Spring Canyon Parking "B" 1 Aug-27-2012 Aug-27-2012 389
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Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Sealing Cracks & Joints (lLen Ft)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)
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Aug-22-2012, Water Authority Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-22-2012, Water Authority Road Pull Outs

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-22-2012, Government Boat Dock Road

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-23-2012, Aqueduct Road

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-27-2012, Spring Canyon

Aug-23-2012, Spring Canyon Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-23-2012, Spring Canyon Stilling Basin Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-25-2012, Spring Canyon North View Point Road

Apply Surface Treatment , Designation 1C

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-25-2012, Spring Canyon North View Point Parking

Apply Surface Treatment , Designation 1C

Micro Surfacing Type 2

Aug-27-2012, Spring Canyon Parking "A"

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-27-2012, Spring Canyon Parking "B"

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

A4010 Micro Surfacing Type 2 1 Aug-27-2012 Aug-27-2012 49

A5870 Pavement Markings (Hand Work) 0 Aug-27-2012 Aug-27-2012 389

Spring Canyon Parking "C"Spring Canyon Parking "C" 1 Aug-27-2012 Aug-27-2012 388

A4060 Micro Surfacing Type 2 1 Aug-27-2012 Aug-27-2012 49

A5880 Pavement Markings (Hand Work) 0 Aug-27-2012 Aug-27-2012 388

Spring Canyon Parking "D"Spring Canyon Parking "D" 1 Aug-27-2012 Aug-27-2012 387

A4110 Micro Surfacing Type 2 1 Aug-27-2012 Aug-27-2012 49

A5890 Pavement Markings (Hand Work) 0 Aug-27-2012 Aug-27-2012 387

Spring Canyon Parking "E"Spring Canyon Parking "E" 1 Aug-27-2012 Aug-27-2012 386

A4160 Micro Surfacing Type 2 1 Aug-27-2012 Aug-27-2012 49

A5900 Pavement Markings (Hand Work) 0 Aug-27-2012 Aug-27-2012 386

Spring Canyon Parking "F"Spring Canyon Parking "F" 1 Aug-27-2012 Aug-27-2012 385

A4210 Micro Surfacing Type 2 1 Aug-27-2012 Aug-27-2012 49

A5910 Pavement Markings (Hand Work) 0 Aug-27-2012 Aug-27-2012 385

Spring Canyon Kiosk ParkingSpring Canyon Kiosk Parking 325 Jul-19-2012 Aug-27-2012 383

A4290 Crack Cleaning & Sealing (Mile) 1 Jul-19-2012 Jul-19-2012 316

A4260 Micro Surfacing Type 2 2 Aug-27-2012 Aug-27-2012 49

A5690 Pavement Markings (Long Line) 0 Aug-27-2012 Aug-27-2012 383

A5680 Pavement Markings (Hand Work) 0 Aug-27-2012 Aug-27-2012 383

BugbeeBugbee 606 Jun-11-2012 A Aug-24-2012 410

Bugbee Access RoadBugbee Access Road 606 Jun-11-2012 A Aug-24-2012 410

A4800 Sealing Cracks & Joints (lLen Ft) 3 Jun-11-2012 Jun-11-2012 1014

A4350 Flexible Pavement Full Depth Patch, Type 2 8 Jul-7-2012 A Jul-7-2012 A

A4340 Crack Cleaning & Sealing (Mile) 3 Jul-19-2012 Jul-20-2012 316

A4330 Apply Surface Treatment , Designation 1C 2 Aug-23-2012 Aug-23-2012 71

A4320 Fog Seal 2 Aug-23-2012 Aug-23-2012 398

A5100 Pavement Markings (Long Line) 0 Aug-24-2012 Aug-24-2012 410

A5090 Pavement Markings (Hand Work) 0 Aug-24-2012 Aug-24-2012 410

Bugbee Access Road ( 2 Pullouts)Bugbee Access Road ( 2 Pullouts) 6 Aug-23-2012 Aug-24-2012 398

A4380 Apply Surface Treatment , Designation 1C 0 Aug-23-2012 Aug-23-2012 71

A4370 Fog Seal 0 Aug-24-2012 Aug-24-2012 398

Bugbee Picnic AreaBugbee Picnic Area 295 Jul-20-2012 Aug-24-2012 398

A4440 Crack Cleaning & Sealing (Mile) 1 Jul-20-2012 Jul-20-2012 316

A4430 Apply Surface Treatment , Designation 1C 0 Aug-23-2012 Aug-23-2012 71

A4420 Fog Seal 0 Aug-24-2012 Aug-24-2012 398

Blue WestBlue West 401 Jul-9-2012 Aug-24-2012 405

Blue West Access RoadBlue West Access Road 399 Jul-9-2012 Aug-24-2012 407

A4500 Flexible Pavement Full Depth Patch, Type 2 10 Jul-9-2012* Jul-9-2012 380

A4490 Crack Cleaning & Sealing (Mile) 6 Jul-20-2012 Jul-20-2012 316

A4480 Apply Surface Treatment , Designation 1C 3 Aug-23-2012 Aug-23-2012 71

A4470 Fog Seal 3 Aug-24-2012 Aug-24-2012 398

A4860 Pavement Markings (Long Line) 0 Aug-24-2012 Aug-24-2012 407

Blue West Picnic RoadBlue West Picnic Road 391 Jul-9-2012 Aug-24-2012 406

A4550 Flexible Pavement Full Depth Patch, Type 2 2 Jul-9-2012 Jul-10-2012 380

A4540 Crack Cleaning & Sealing (Mile) 3 Jul-20-2012 Jul-21-2012 316

A4530 Apply Surface Treatment , Designation 1C 1 Aug-23-2012 Aug-23-2012 71
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Crack Cleaning & Sealing (Mile)

Sealing Cracks & Joints (lLen Ft)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)
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Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-27-2012, Spring Canyon Parking "C"

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-27-2012, Spring Canyon Parking "D"

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-27-2012, Spring Canyon Parking "E"

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-27-2012, Spring Canyon Parking "F"

Micro Surfacing Type 2

Pavement Markings (Hand Work)

Aug-27-2012, Spring Canyon Kiosk Parking

Micro Surfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-24-2012, Bugbee

Aug-24-2012, Bugbee Access Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-24-2012, Bugbee Access Road ( 2 Pullouts)

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-24-2012, Bugbee Picnic Area

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-24-2012, Blue West

Aug-24-2012, Blue West Access Road

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-24-2012, Blue West Picnic Road

Crack Cleaning & Sealing (Mile)

Apply Surface Treatment , Designation 1C

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

A4520 Fog Seal 1 Aug-24-2012 Aug-24-2012 398

A5060 Pavement Markings (Long Line) 0 Aug-24-2012 Aug-24-2012 406

A5050 Pavement Markings (Hand Work) 0 Aug-24-2012 Aug-24-2012 406

Blue West Upper ParkingBlue West Upper Parking 290 Jul-21-2012 Aug-24-2012 398

A4590 Crack Cleaning & Sealing (Mile) 10 Jul-21-2012 Jul-23-2012 316

A4580 Apply Surface Treatment , Designation 1C 1 Aug-23-2012 Aug-23-2012 71

A4570 Fog Seal 1 Aug-24-2012 Aug-24-2012 398

Plum CreekPlum Creek 398 Jul-10-2012 Aug-25-2012 397

Plum Creek Access RoadPlum Creek Access Road 398 Jul-10-2012 Aug-25-2012 397

A4650 Flexible Pavement Full Depth Patch, Type 2 46 Jul-10-2012 Jul-14-2012 380

A4640 Crack Cleaning & Sealing (Mile) 8 Jul-23-2012 Jul-24-2012 316

A4630 Apply Surface Treatment , Designation 1C 7 Aug-23-2012 Aug-24-2012 71

A4620 Fog Seal 7 Aug-24-2012 Aug-25-2012 397

A4880 Pavement Markings (Long Line) 0 Aug-25-2012 Aug-25-2012 397

Plum Creek Access Road ( 2 Pullouts )Plum Creek Access Road ( 2 Pullouts ) 7 Aug-24-2012 Aug-25-2012 397

A4680 Apply Surface Treatment , Designation 1C 0 Aug-24-2012 Aug-24-2012 71

A4670 Fog Seal 0 Aug-25-2012 Aug-25-2012 397

Plum Creek ParkingPlum Creek Parking 280 Jul-24-2012 Aug-25-2012 397

A4740 Crack Cleaning & Sealing (Mile) 10 Jul-24-2012 Jul-25-2012 316

A4730 Apply Surface Treatment , Designation 1C 0 Aug-24-2012 Aug-24-2012 71

A4720 Fog Seal 0 Aug-25-2012 Aug-25-2012 397

Option "S" Guadalupe MountainOption "S" Guadalupe Mountain 495 Jun-11-2012 Sep-6-2012 210

Area "1"Area "1" 495 Jun-11-2012 Sep-6-2012 210

Frijole Vistor Center RoadFrijole Vistor Center Road 11 Aug-24-2012 Aug-27-2012 265

A3220 Mob Chip Seal Crew From Sch "A" To Opt "S" 9 Aug-24-2012 Aug-27-2012 57

A1030 Surface Treatment, Designation 1C 1 Aug-27-2012 Aug-27-2012 61

A1040 Fog Seal 1 Aug-27-2012 Aug-27-2012 64

A1060 Pavement Markings (Long Line) 0 Aug-27-2012 Aug-27-2012 381

A1070 Pavement Markings (Hand Work) 0 Aug-27-2012 Aug-27-2012 381

Pine Springs Campground Access RoadPine Springs Campground Access Road 261 Jul-16-2012 Aug-29-2012 251

A3210 Mob Full Depth Patch Crew From Sch "A" To Opt "S" 9 Jul-16-2012* Jul-17-2012 111

A2960 Flexible Pavement, Full Depth Patch Type 2 2 Jul-17-2012 Jul-17-2012 155

A3240 Mob Crack Cleaning & Sealing Crew From Sch "A" To Opt "S" 9 Jul-25-2012 Jul-26-2012 213

A2950 Crack Cleaning & Sealing (LB) 6 Jul-26-2012 Jul-26-2012 306

A3230 Mob Micro Crew From Sch "A" To Opt "S" 9 Aug-27-2012 Aug-28-2012 47

A2920 Micro Surfacing Type 3 8 Aug-28-2012 Aug-29-2012 49

A2910 Pavement Markings (Long Line) 0 Aug-29-2012 Aug-29-2012 364

A2900 Pavement Markings (Hand Work) 0 Aug-29-2012 Aug-29-2012 364

A2890 Apply Raised Pavement Markers 0 Aug-29-2012 Aug-29-2012 364

Pine Springs CAR ( 1 Pullout, 1 Approach )Pine Springs CAR ( 1 Pullout, 1 Approach ) 19 Aug-27-2012 Aug-29-2012 363

A3030 Surface Treatment, Designation 1C 1 Aug-27-2012 Aug-27-2012 61

A3010 Micro Surfacing Type 3 1 Aug-29-2012 Aug-29-2012 49

A3000 Pavement Markings (Long Line) 0 Aug-29-2012 Aug-29-2012 363

New Residence Area "A"New Residence Area "A" 373 Jul-17-2012 Aug-30-2012 360

A3110 Flexible Pavement, Full Depth Patch Type 2 1 Jul-17-2012 Jul-17-2012 155

A3100 Crack Cleaning & Sealing (LB) 7 Jul-26-2012 Jul-27-2012 306

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M

Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29

Crack Cleaning & Sealing (Mile)

Flexible Pavement Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Crack Cleaning & Sealing (Mile)

Mob Full Depth Patch Crew From Sch "A" To Opt "S"

Flexible Pavement, Full Depth Patch Type 2

Mob Crack Cleaning & Sealing Crew From Sch "A" To Opt "S"

Crack Cleaning & Sealing (LB)

Flexible Pavement, Full Depth Patch Type 2

Crack Cleaning & Sealing (LB)

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Jul 29 Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 Oct 28

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-24-2012, Blue West Upper Parking

Crack Cleaning & Sealing (Mile)

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-25-2012, Plum Creek

Aug-25-2012, Plum Creek Access Road

Crack Cleaning & Sealing (Mile)

Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-25-2012, Plum Creek Access Road ( 2 Pullouts )

Apply Surface Treatment , Designation 1C

Fog Seal

Aug-25-2012, Plum Creek Parking

Crack Cleaning & Sealing (Mile)

Apply Surface Treatment , Designation 1C

Fog Seal

Sep-6-2012, Option "S" Guadalupe Mountain

Sep-6-2012, Area "1"

Aug-27-2012, Frijole Vistor Center Road

Mob Chip Seal Crew From Sch "A" To Opt "S"

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-29-2012, Pine Springs Campground Access Road

Mob Full Depth Patch Crew From Sch "A" To Opt "S"

Mob Crack Cleaning & Sealing Crew From Sch "A" To Opt "S"

Crack Cleaning & Sealing (LB)

Mob Micro Crew From Sch "A" To Opt "S"

Micro Surfacing Type 3

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Apply Raised Pavement Markers

Aug-29-2012, Pine Springs CAR ( 1 Pullout, 1 Approach )

Surface Treatment, Designation 1C

Micro Surfacing Type 3

Pavement Markings (Long Line)

Aug-30-2012, New Residence Area "A"

Crack Cleaning & Sealing (LB)

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

A3090 Surface Treatment, Designation 1C 3 Aug-27-2012 Aug-28-2012 61

A3080 Fog Seal 3 Aug-28-2012 Aug-28-2012 61

A3070 Micro Surfacing Type 3 3 Aug-29-2012 Aug-29-2012 49

A3060 Pavement Markings (Long Line) 0 Aug-29-2012 Aug-29-2012 361

New Residence Area ( 2 Pullouts, 9 Driveways )New Residence Area ( 2 Pullouts, 9 Driveways ) 19 Aug-28-2012 Aug-30-2012 49

A1230 Surface Treatment, Designation 1C 0 Aug-28-2012 Aug-28-2012 67

A1220 Fog Seal 0 Aug-28-2012 Aug-28-2012 64

A1210 Micro Surfacing Type 3 1 Aug-29-2012 Aug-30-2012 49

New Residence Area "A" LoopNew Residence Area "A" Loop 269 Jul-27-2012 Aug-28-2012 363

A1330 Crack Cleaning & Sealing (LB) 1 Jul-27-2012 Jul-27-2012 306

A1320 Surface Treatment, Designation 1C 1 Aug-28-2012 Aug-28-2012 67

A1310 Fog Seal 1 Aug-28-2012 Aug-28-2012 363

New Residence Area "B" Bear Canyon VistaNew Residence Area "B" Bear Canyon Vista 373 Jul-17-2012 Aug-30-2012 348

A1430 Flexible Pavement, Full Depth Patch Type 2 1 Jul-17-2012 Jul-17-2012 155

A1410 Surface Treatment, Designation 1C 1 Aug-28-2012 Aug-28-2012 67

A1400 Fog Seal 1 Aug-28-2012 Aug-28-2012 363

Area "B"  (3 Driveways )Area "B"  (3 Driveways ) 1 Aug-30-2012 Aug-30-2012 49

A2830 Micro Surfacing Type 3 1 Aug-30-2012 Aug-30-2012 49

New Residence Area "B" LoopNew Residence Area "B" Loop 269 Jul-27-2012 Aug-28-2012 363

A1510 Crack Cleaning & Sealing (LB) 1 Jul-27-2012 Jul-27-2012 306

A1500 Surface Treatment, Designation 1C 1 Aug-28-2012 Aug-28-2012 67

A3200 Fog Seal 1 Aug-28-2012 Aug-28-2012 363

Maintence DriveMaintence Drive 4 Aug-28-2012 Aug-28-2012 372

A1590 Surface Treatment, Designation 1C 1 Aug-28-2012 Aug-28-2012 67

A1580 Fog Seal 1 Aug-28-2012 Aug-28-2012 363

A1560 Pavement Markings (Long Line) 0 Aug-28-2012 Aug-28-2012 372

Cholla Lane ( Off Of Rte 403 )Cholla Lane ( Off Of Rte 403 ) 373 Jul-17-2012 Aug-30-2012 358

A1700 Flexible Pavement, Full Depth Patch Type 2 1 Jul-17-2012 Jul-17-2012 155

A1660 Micro Surfacing Type 3 1 Aug-30-2012 Aug-30-2012 49

A1640 Pavement Markings (Hand Work) 0 Aug-30-2012 Aug-30-2012 358

Desert Willow Lane ( Off Of Rte 403 )Desert Willow Lane ( Off Of Rte 403 ) 373 Jul-17-2012 Aug-30-2012 357

A1790 Flexible Pavement, Full Depth Patch Type 2 1 Jul-17-2012 Jul-17-2012 155

A1750 Micro Surfacing Type 3 1 Aug-30-2012 Aug-30-2012 49

A1730 Pavement Markings (Hand Work) 0 Aug-30-2012 Aug-30-2012 357

Public Corrals ParkingPublic Corrals Parking 8 Jun-11-2012 Jun-11-2012 1008

A3120 Soil Stabillized Area 8 Jun-11-2012 Jun-11-2012 1008

A3190 Paint Wheel Stops Blue 0 Jun-11-2012 Jun-11-2012 1008

Vistor Center ParkingVistor Center Parking 380 Jul-17-2012 Sep-4-2012 349

A1970 Flexible Pavement, Full Depth Patch Type 2 4 Jul-17-2012 Jul-18-2012 155

A1950 Surface Treatment, Designation 1C 1 Aug-28-2012 Aug-28-2012 67

A1930 Micro Surfacing Type 3 8 Aug-30-2012 Sep-4-2012 49

A1920 Pavement Markings (Long Line) 0 Sep-4-2012 Sep-4-2012 349

A1910 Pavement Markings (Hand Work) 0 Sep-4-2012 Sep-4-2012 349

Employee ParkingEmployee Parking 378 Jul-18-2012 Sep-4-2012 347

A2060 Flexible Pavement, Full Depth Patch Type 2 3 Jul-18-2012 Jul-18-2012 155

A2050 Crack Cleaning & Sealing (LB) 2 Jul-27-2012 Jul-27-2012 306

A2020 Micro Surfacing Type 3 2 Sep-4-2012 Sep-4-2012 49

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M

Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29

Crack Cleaning & Sealing (LB)

Flexible Pavement, Full Depth Patch Type 2

Crack Cleaning & Sealing (LB)

Flexible Pavement, Full Depth Patch Type 2

Flexible Pavement, Full Depth Patch Type 2

Jun-11-2012, Public Corrals Parking

Soil Stabillized Area

Paint Wheel Stops Blue

Flexible Pavement, Full Depth Patch Type 2

Flexible Pavement, Full Depth Patch Type 2

Crack Cleaning & Sealing (LB)

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Jul 29 Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 Oct 28

Surface Treatment, Designation 1C

Fog Seal

Micro Surfacing Type 3

Pavement Markings (Long Line)

Aug-30-2012, New Residence Area ( 2 Pullouts, 9 Driveways )

Surface Treatment, Designation 1C

Fog Seal

Micro Surfacing Type 3

Aug-28-2012, New Residence Area "A" Loop

Crack Cleaning & Sealing (LB)

Surface Treatment, Designation 1C

Fog Seal

Aug-30-2012, New Residence Area "B" Bear Canyon Vista

Surface Treatment, Designation 1C

Fog Seal

Aug-30-2012, Area "B"  (3 Driveways )

Micro Surfacing Type 3

Aug-28-2012, New Residence Area "B" Loop

Crack Cleaning & Sealing (LB)

Surface Treatment, Designation 1C

Fog Seal

Aug-28-2012, Maintence Drive

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Long Line)

Aug-30-2012, Cholla Lane ( Off Of Rte 403 )

Micro Surfacing Type 3

Pavement Markings (Hand Work)

Aug-30-2012, Desert Willow Lane ( Off Of Rte 403 )

Micro Surfacing Type 3

Pavement Markings (Hand Work)

Sep-4-2012, Vistor Center Parking

Flexible Pavement, Full Depth Patch Type 2

Surface Treatment, Designation 1C

Micro Surfacing Type 3

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-4-2012, Employee Parking

Flexible Pavement, Full Depth Patch Type 2

Crack Cleaning & Sealing (LB)

Micro Surfacing Type 3

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

A2010 Pavement Markings (Long Line) 0 Sep-4-2012 Sep-4-2012 347

A2000 Pavement Markings (Hand Work) 0 Sep-4-2012 Sep-4-2012 347

RV CampgroundRV Campground 5 Sep-4-2012 Sep-4-2012 342

A2110 Micro Surfacing Type 3 5 Sep-4-2012 Sep-4-2012 49

A2090 Pavement Markings (Hand Work) 0 Sep-4-2012 Sep-4-2012 342

Amphitheater ParkingAmphitheater Parking 1 Sep-4-2012 Sep-4-2012 341

A2200 Micro Surfacing Type 3 1 Sep-4-2012 Sep-4-2012 49

A2180 Pavement Markings (Hand Work) 0 Sep-4-2012 Sep-4-2012 341

The Pinery Butterfield Stage ParkingThe Pinery Butterfield Stage Parking 1 Sep-4-2012 Sep-5-2012 340

A2290 Micro Surfacing Type 3 1 Sep-4-2012 Sep-5-2012 49

A2270 Pavement Markings (Hand Work) 0 Sep-5-2012 Sep-5-2012 340

Residence Road ParkingResidence Road Parking 269 Jul-27-2012 Aug-28-2012 371

A3180 Crack Cleaning & Sealing 1 Jul-27-2012 Jul-28-2012 306

A3170 Surface Treatment, Designation 1C 1 Aug-28-2012 Aug-28-2012 90

A3160 Fog Seal 1 Aug-28-2012 Aug-28-2012 363

A3140 Pavement Markings (Hand Work) 0 Aug-28-2012 Aug-28-2012 371

Maintence Yard Area "A"Maintence Yard Area "A" 401 Jul-18-2012 Sep-6-2012 322

A2420 Flexible Pavement, Full Depth Patch Type 2 4 Jul-18-2012 Jul-18-2012 155

A2380 Micro Surfacing Type 3 18 Sep-5-2012 Sep-6-2012 49

A2360 Pavement Markings (Hand Work) 0 Sep-6-2012 Sep-6-2012 322

Area "2"Area "2" 358 Jul-18-2012 Aug-29-2012 361

McKittrick Canyon RoadMcKittrick Canyon Road 355 Jul-18-2012 Aug-29-2012 364

A2600 Flexible Pavement, Full Depth Patch Type 2 3 Jul-18-2012 Jul-19-2012 155

A2590 Crack Cleaning & Sealing (LB) 42 Jul-28-2012 Aug-2-2012 306

A2580 Surface Treatment, Designation 1C 5 Aug-28-2012 Aug-29-2012 90

A2570 Fog Seal 5 Aug-29-2012 Aug-29-2012 361

A2550 Pavement Markings (Long Line) 0 Aug-29-2012 Aug-29-2012 364

A2540 Pavement Markings (Hand Work) 0 Aug-29-2012 Aug-29-2012 364

Mckittrick Canyon Road ( 1 Pullout )Mckittrick Canyon Road ( 1 Pullout ) 5 Aug-29-2012 Aug-29-2012 361

A2760 Surface Treatment, Designation 1C 0 Aug-29-2012 Aug-29-2012 90

A2750 Fog Seal 0 Aug-29-2012 Aug-29-2012 361

McKittrick Canyon  Vistor Center ParkingMcKittrick Canyon  Vistor Center Parking 353 Jul-19-2012 Aug-29-2012 363

A2700 Flexible Pavement, Full Depth Patch Type 1 9 Jul-19-2012 Jul-19-2012 155

A2670 Surface Treatment, Designation 1C 1 Aug-29-2012 Aug-29-2012 90

A2660 Fog Seal 1 Aug-29-2012 Aug-29-2012 361

A2630 Pavement Markings (Hand Work) 0 Aug-29-2012 Aug-29-2012 363

McKittrick Residence RoadMcKittrick Residence Road 346 Jul-20-2012 Aug-29-2012 361

A2510 Flexible Pavement, Full Depth Patch Type 2 13 Jul-20-2012 Jul-21-2012 155

A2500 Crack Cleaning & Sealing (LB) 14 Aug-2-2012 Aug-3-2012 306

A2490 Surface Treatment, Designation 1C 2 Aug-29-2012 Aug-29-2012 90

A2480 Fog Seal 2 Aug-29-2012 Aug-29-2012 361

Option "R" El PasoOption "R" El Paso 367 Jun-11-2012 Aug-14-2012 433

Circle DriveCircle Drive 123 Jul-23-2012 Aug-13-2012 445

A1280 Mob Full Depth Crew From Opt "S" To Opt "R" 3 Jul-23-2012 Jul-23-2012 105

A1000 Flexible Pavement Full Depth Patch Type 2 4 Jul-23-2012 Jul-23-2012 111

A1290 Mob Micro Crew From Utah To Opt "R" 20 Aug-10-2012* Aug-11-2012 35
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Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29

Crack Cleaning & Sealing

Flexible Pavement, Full Depth Patch Type 2

Flexible Pavement, Full Depth Patch Type 2

Flexible Pavement, Full Depth Patch Type 1

Flexible Pavement, Full Depth Patch Type 2

Mob Full Depth Crew From Opt "S" To Opt "R"

Flexible Pavement Full Depth Patch Type 2

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 21 of 38



̻䫠

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T Fri S S M T W T Fri S S M T W T Fri S S M T W T Fri S S M T W T

Jul 29 Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 Oct 28

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-4-2012, RV Campground

Micro Surfacing Type 3

Pavement Markings (Hand Work)

Sep-4-2012, Amphitheater Parking

Micro Surfacing Type 3

Pavement Markings (Hand Work)

Sep-5-2012, The Pinery Butterfield Stage Parking

Micro Surfacing Type 3

Pavement Markings (Hand Work)

Aug-28-2012, Residence Road Parking

Crack Cleaning & Sealing

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Hand Work)

Sep-6-2012, Maintence Yard Area "A"

Flexible Pavement, Full Depth Patch Type 2

Micro Surfacing Type 3

Pavement Markings (Hand Work)

Aug-29-2012, Area "2"

Aug-29-2012, McKittrick Canyon Road

Flexible Pavement, Full Depth Patch Type 2

Crack Cleaning & Sealing (LB)

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-29-2012, Mckittrick Canyon Road ( 1 Pullout )

Surface Treatment, Designation 1C

Fog Seal

Aug-29-2012, McKittrick Canyon  Vistor Center Parking

Flexible Pavement, Full Depth Patch Type 1

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Hand Work)

Aug-29-2012, McKittrick Residence Road

Flexible Pavement, Full Depth Patch Type 2

Crack Cleaning & Sealing (LB)

Surface Treatment, Designation 1C

Fog Seal

Aug-14-2012, Option "R" El Paso

Aug-13-2012, Circle Drive

Mob Full Depth Crew From Opt "S" To Opt "R"

Flexible Pavement Full Depth Patch Type 2

Mob Micro Crew From Utah To Opt "R"

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

A1010 Micro Surfacing Type 3 4 Aug-13-2012 Aug-13-2012 35

A1020 Pavement Marking (Long Line) 0 Aug-13-2012 Aug-13-2012 446

A1030 Pavement Markings (Hand Work) 0 Aug-13-2012 Aug-13-2012 446

A1260 Place Raised Pavement Markers 0 Aug-13-2012 Aug-13-2012 446

San Marcial EntranceSan Marcial Entrance 117 Jul-23-2012 Aug-13-2012 444

A1070 Flexible Pavement Full Depth Patch Type 2 1 Jul-23-2012 Jul-23-2012 111

A1060 Micro Surfacing Type 3 2 Aug-13-2012 Aug-13-2012 35

A1050 Pavement Marking (Long Line) 0 Aug-13-2012 Aug-13-2012 444

A1040 Pavement Markings (Hand Work) 0 Aug-13-2012 Aug-13-2012 444

Delta EntranceDelta Entrance 335 Jun-11-2012 Aug-13-2012 443

A1110 Flexible Pavement Full Depth Patch Type 2 7 Jul-24-2012 Jul-24-2012 111

A1100 Micro Surfacing Type 3 1 Aug-13-2012 Aug-13-2012 35

A1090 Pavement Marking (Long Line) 0 Aug-13-2012 Aug-13-2012 443

A1080 Pavement Markings (Hand Work) 0 Aug-13-2012 Aug-13-2012 443

Delta Entrance ( 1 Pullout )Delta Entrance ( 1 Pullout ) 1 Jun-11-2012 Jun-11-2012 778

A1140 Micro Surfacing Type 3 1 Jun-11-2012 Jun-11-2012 778

Visitor Center ParkingVisitor Center Parking 120 Jul-24-2012 Aug-14-2012 433

A1190 Flexible Pavement Full Depth Patch Type 2 17 Jul-24-2012 Jul-26-2012 111

A1180 Micro Surfacing Type 3 10 Aug-13-2012 Aug-14-2012 35

A1170 Pavement Marking (Long Line) 0 Aug-14-2012 Aug-14-2012 433

A1160 Pavement Markings (Hand Work) 0 Aug-14-2012 Aug-14-2012 433

A1270 Place Raised Pavement Markers 0 Aug-14-2012 Aug-14-2012 433

Maintence AreaMaintence Area 105 Jul-26-2012 Aug-14-2012 431

A1230 Flexible Pavement Full Depth Patch Type 2 12 Jul-26-2012 Jul-30-2012 111

A1220 Micro Surfacing Type 3 2 Aug-14-2012 Aug-14-2012 35

A1210 Pavement Marking (Long Line) 0 Aug-14-2012 Aug-14-2012 431

A1200 Pavement Markings (Hand Work) 0 Aug-14-2012 Aug-14-2012 431

Theater Tech ParkingTheater Tech Parking 0 Jun-11-2012 Jun-11-2012 778

A1240 Pavement Markings (Hand Work) 0 Jun-11-2012 Jun-11-2012 778

Option "T" Fort DavisOption "T" Fort Davis 381 Jun-11-2012 Aug-16-2012 323

Entrance RoadEntrance Road 101 Jul-30-2012 Aug-16-2012 327

A1180 Mob Full Depth Crew From Opt "R" To Opt "T" 6 Jul-30-2012 Jul-31-2012 105

A1100 Flexible Pavement, Full Depth Patch, Type 2 5 Jul-31-2012 Jul-31-2012 163

A1110 Flexible Pavement, Full Depth Patch, Type 1 8 Jul-31-2012 Aug-1-2012 151

A1190 Mob Crack Cleaning & Sealing Crew From Opt "S" To Opt "T" 5 Aug-10-2012* Aug-10-2012 43

A1120 Crack Cleaning & Sealing (Mile) 14 Aug-10-2012 Aug-13-2012 74

A1200 Mob Micro Crew From Opt "R" To Opt "T" 6 Aug-14-2012 Aug-15-2012 36

A1130 Micro-Surfacing Type 3 5 Aug-15-2012 Aug-16-2012 55

A1140 Pavement Markings (Long Line) 0 Aug-16-2012 Aug-16-2012 478

A1150 Pavement Markings (Hand Work) 0 Aug-16-2012 Aug-16-2012 478

Vistors Center ParkingVistors Center Parking 135 Aug-1-2012 Aug-16-2012 474

A1050 Flexible Pavement, Full Depth Patch, Type 2 23 Aug-1-2012 Aug-3-2012 151

A1070 Crack Cleaning & Sealing (Mile) 12 Aug-13-2012 Aug-14-2012 74

A1080 Micro-Surfacing Type 3 4 Aug-16-2012 Aug-16-2012 55

A1160 Pavement Markings (Hand Work) 0 Aug-16-2012 Aug-16-2012 474
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Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29

Flexible Pavement Full Depth Patch Type 2

Flexible Pavement Full Depth Patch Type 2

Jun-11-2012, Delta Entrance ( 1 Pullout )

Micro Surfacing Type 3

Flexible Pavement Full Depth Patch Type 2

Jun-11-2012, Theater Tech Parking

Pavement Markings (Hand Work)
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Micro Surfacing Type 3

Pavement Marking (Long Line)

Pavement Markings (Hand Work)

Place Raised Pavement Markers

Aug-13-2012, San Marcial Entrance

Flexible Pavement Full Depth Patch Type 2

Micro Surfacing Type 3

Pavement Marking (Long Line)

Pavement Markings (Hand Work)

Aug-13-2012, Delta Entrance

Flexible Pavement Full Depth Patch Type 2

Micro Surfacing Type 3

Pavement Marking (Long Line)

Pavement Markings (Hand Work)

Aug-14-2012, Visitor Center Parking

Flexible Pavement Full Depth Patch Type 2

Micro Surfacing Type 3

Pavement Marking (Long Line)

Pavement Markings (Hand Work)

Place Raised Pavement Markers

Aug-14-2012, Maintence Area

Flexible Pavement Full Depth Patch Type 2

Micro Surfacing Type 3

Pavement Marking (Long Line)

Pavement Markings (Hand Work)

Aug-16-2012, Option "T" Fort Davis

Aug-16-2012, Entrance Road

Mob Full Depth Crew From Opt "R" To Opt "T"

Flexible Pavement, Full Depth Patch, Type 2

Flexible Pavement, Full Depth Patch, Type 1

Mob Crack Cleaning & Sealing Crew From Opt "S" To Opt "T"

Crack Cleaning & Sealing (Mile)

Mob Micro Crew From Opt "R" To Opt "T"

Micro-Surfacing Type 3

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Aug-16-2012, Vistors Center Parking

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Micro-Surfacing Type 3

Pavement Markings (Hand Work)
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Maintence / Administrative AreaMaintence / Administrative Area 113 Aug-3-2012 Aug-16-2012 55

A1040 Flexible Pavement, Full Depth Patch, Type 2 5 Aug-3-2012 Aug-3-2012 157

A1000 Minor Hot Asphalt Concrete 0 Aug-14-2012 Aug-14-2012 74

A1020 Crack Cleaning & Sealing (Mile) 5 Aug-14-2012 Aug-14-2012 74

A1010 Micro-Surfacing Type 3 1 Aug-16-2012 Aug-16-2012 55

Picnic Area ParkingPicnic Area Parking 10 Jun-11-2012 Jun-11-2012 1006

A1170 Remove Entire Parking Area 10 Jun-11-2012 Jun-11-2012 1006

Option "U" Del RioOption "U" Del Rio 584 Jun-11-2012 Sep-22-2012 120

Area 1 (Pecos District)Area 1 (Pecos District) 514 Jun-11-2012 Sep-11-2012 191

Pecos District RoadPecos District Road 193 Aug-3-2012 Sep-8-2012 200

A3230 Mob Full Depth Patch Crew From Opt "T" To Opt "U" 6 Aug-3-2012 Aug-6-2012 120

A1000 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-6-2012 Aug-6-2012 180

A3240 Mob Crack Clean & Seal Crew From Opt "T" To Opt "U" 6 Aug-14-2012 Aug-15-2012 160

A1010 Crack Cleaning & Sealing (Mile) 3 Aug-15-2012 Aug-15-2012 220

A3250 Mob Seal Coat Crew From Opt "S" To Opt "U" 9 Aug-29-2012 Aug-30-2012 72

A1020 Surface Treatment, Designation 1C 2 Aug-30-2012 Aug-30-2012 90

A3260 Mob Micro Crew From Opt "S" To Opt "U" 9 Sep-6-2012 Sep-7-2012 31

A1040 Microsurfacing Type 2 4 Sep-7-2012 Sep-8-2012 49

A2960 Pavement Markings (Long Line) 0 Sep-8-2012 Sep-8-2012 307

Pecos District Road 1PulloutPecos District Road 1Pullout 46 Aug-30-2012 Sep-8-2012 49

A1070 Surface Treatment, Designation 1C 1 Aug-30-2012 Aug-30-2012 94

A1050 Microsurfacing Type 2 1 Sep-8-2012 Sep-8-2012 49

Pecos Upper ParkingPecos Upper Parking 264 Aug-6-2012 Sep-10-2012 299

A1140 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-6-2012 Aug-6-2012 180

A1130 Crack Cleaning & Sealing (Mile) 3 Aug-15-2012 Aug-15-2012 224

A1100 Microsurfacing Type 2 7 Sep-8-2012 Sep-10-2012 49

A3010 Pavement Markings (Long Line) 0 Sep-10-2012 Sep-10-2012 299

A3020 Pavement Markings (Hand Work) 0 Sep-10-2012 Sep-10-2012 299

Pecos Comfort Station ParkingPecos Comfort Station Parking 266 Aug-6-2012 Sep-10-2012 297

A1190 Flexible Pavement, Full Depth Patch, Type 2 2 Aug-6-2012 Aug-6-2012 180

A1150 Microsurfacing Type 2 2 Sep-10-2012 Sep-10-2012 49

A3040 Pavement Markings (Long Line) 0 Sep-10-2012 Sep-10-2012 297

A3030 Pavement Markings (Hand Work) 0 Sep-10-2012 Sep-10-2012 297

Pecos Residence AreaPecos Residence Area 266 Aug-7-2012 Sep-10-2012 49

A1240 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-7-2012 Aug-7-2012 180

A1230 Crack Cleaning & Sealing (Mile) 1 Aug-16-2012 Aug-16-2012 224

A1200 Microsurfacing Type 2 2 Sep-10-2012 Sep-10-2012 49

Pecos Boat Ramp Parking "A"Pecos Boat Ramp Parking "A" 267 Aug-7-2012 Sep-10-2012 293

A1290 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-7-2012 Aug-7-2012 180

A1280 Crack Cleaning & Sealing (Mile) 1 Aug-16-2012 Aug-16-2012 224

A1270 Surface Treatment, Designation 1C 1 Aug-30-2012 Aug-30-2012 105

A1250 Microsurfacing Type 2 2 Sep-10-2012 Sep-10-2012 49

A3050 Pavement Markings (Hand Work) 0 Sep-10-2012 Sep-10-2012 293

Pecos Boat Ramp Parking "B"Pecos Boat Ramp Parking "B" 272 Aug-7-2012 Sep-11-2012 288

A1340 Flexible Pavement, Full Depth Patch, Type 2 10 Aug-7-2012 Aug-8-2012 180

A1330 Crack Cleaning & Sealing (Mile) 3 Aug-16-2012 Aug-16-2012 224
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Jun-11-2012, Picnic Area Parking

Remove Entire Parking Area
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Aug-16-2012, Maintence / Administrative Area

Flexible Pavement, Full Depth Patch, Type 2

Minor Hot Asphalt Concrete

Crack Cleaning & Sealing (Mile)

Micro-Surfacing Type 3

Sep-22-2012, Option "U" Del Rio

Sep-11-2012, Area 1 (Pecos District)

Sep-8-2012, Pecos District Road

Mob Full Depth Patch Crew From Opt "T" To Opt "U"

Flexible Pavement, Full Depth Patch, Type 2

Mob Crack Clean & Seal Crew From Opt "T" To Opt "U"

Crack Cleaning & Sealing (Mile)

Mob Seal Coat Crew From Opt "S" To Opt "U"

Surface Treatment, Designation 1C

Mob Micro Crew From Opt "S" To Opt "U"

Microsurfacing Type 2

Pavement Markings (Long Line)

Sep-8-2012, Pecos District Road 1Pullout

Surface Treatment, Designation 1C

Microsurfacing Type 2

Sep-10-2012, Pecos Upper Parking

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Microsurfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-10-2012, Pecos Comfort Station Parking

Flexible Pavement, Full Depth Patch, Type 2

Microsurfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-10-2012, Pecos Residence Area

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Microsurfacing Type 2

Sep-10-2012, Pecos Boat Ramp Parking "A"

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Surface Treatment, Designation 1C

Microsurfacing Type 2

Pavement Markings (Hand Work)

Sep-11-2012, Pecos Boat Ramp Parking "B"

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

A1320 Surface Treatment, Designation 1C 2 Aug-30-2012 Sep-4-2012 105

A1300 Microsurfacing Type 2 5 Sep-10-2012 Sep-11-2012 49

A3070 Pavement Markings (Long Line) 0 Sep-11-2012 Sep-11-2012 288

A3060 Pavement Markings (Hand Work) 0 Sep-11-2012 Sep-11-2012 288

Pecos Boat RampPecos Boat Ramp 0 Jun-11-2012 Jun-11-2012 1016

A2850 Sealing Joint & Cracks 0 Jun-11-2012 Jun-11-2012 1016

A3080 Pavement Markings (Hand Work) 0 Jun-11-2012 Jun-11-2012 1016

Area 2 (Spur 406)Area 2 (Spur 406) 208 Aug-8-2012 Sep-4-2012 342

Spur 406Spur 406 208 Aug-8-2012 Sep-4-2012 342

A1490 Flexible Pavement, Full Depth Patch, Type 2 3 Aug-8-2012 Aug-8-2012 180

A1480 Crack Cleaning & Sealing (Mile) 6 Aug-16-2012 Aug-17-2012 224

A1470 Surface Treatment, Designation 1C 4 Sep-4-2012 Sep-4-2012 105

A1460 Fog Seal 4 Sep-4-2012 Sep-4-2012 192

A2970 Pavement Markings (Long Line) 0 Sep-4-2012 Sep-4-2012 342

Area 3 (Box Canyon)Area 3 (Box Canyon) 731 Jun-11-2012 Sep-11-2012 285

Box Canyon Boat RampBox Canyon Boat Ramp 731 Jun-11-2012 Sep-11-2012 285

A2860 Sealing Joints & Cracks 0 Jun-11-2012 Jun-11-2012 1016

A1520 Surface Treatment, Designation 1C 2 Sep-4-2012 Sep-4-2012 105

A1500 Microsurfacing Type 2 3 Sep-11-2012 Sep-11-2012 49

Area 4 (Governors Landing, Diablo East, Blackbrush, & Spur 454)Area 4 (Governors Landing, Diablo East, Blackbrush, & Spur 454) 800 Jun-11-2012 Sep-19-2012 216

Governors Landing RoadGovernors Landing Road 212 Aug-8-2012 Sep-5-2012 336

A2440 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 Aug-8-2012 180

A2430 Crack Cleaning & Sealing (Mile) 8 Aug-17-2012 Aug-17-2012 224

A2420 Surface Treatment, Designation 1C 4 Sep-4-2012 Sep-5-2012 190

A2410 Fog Seal 4 Sep-5-2012 Sep-5-2012 190

A2990 Pavement Markings (Long Line) 0 Sep-5-2012 Sep-5-2012 336

GLR 1 Approach, 1 PulloutGLR 1 Approach, 1 Pullout 4 Sep-5-2012 Sep-5-2012 190

A2370 Surface Treatment, Designation 1C 1 Sep-5-2012 Sep-5-2012 190

A2360 Fog Seal 1 Sep-5-2012 Sep-5-2012 190

Governors Landing ParkingGovernors Landing Parking 184 Aug-17-2012 Sep-12-2012 278

A2330 Crack Cleaning & Sealing (Mile) 3 Aug-17-2012 Aug-18-2012 224

A2300 Microsurfacing Type 2 7 Sep-11-2012 Sep-12-2012 49

A3090 Pavement Markings (Hand Work) 0 Sep-12-2012 Sep-12-2012 278

Governors Landing Campground RoadGovernors Landing Campground Road 190 Aug-18-2012 Sep-12-2012 270

A2280 Crack Cleaning & Sealing (Mile) 2 Aug-18-2012 Aug-18-2012 229

A2250 Microsurfacing Type 2 3 Sep-12-2012 Sep-12-2012 49

A3000 Pavement Markings (Long Line) 0 Sep-12-2012 Sep-12-2012 275

GLCR ( 13 Pullouts)GLCR ( 13 Pullouts) 5 Sep-12-2012 Sep-12-2012 49

A2200 Microsurfacing Type 2 5 Sep-12-2012 Sep-12-2012 49

Diablo East Entrance RoadDiablo East Entrance Road 287 Aug-8-2012 Sep-14-2012 260

A2190 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 Aug-8-2012 180

A2150 Microsurfacing Type 2 10 Sep-13-2012 Sep-13-2012 49

A2920 Pavement Markings (Long Line) 0 Sep-14-2012 Sep-14-2012 260

Diablo East ER ( 1 Approach )Diablo East ER ( 1 Approach ) 0 Sep-14-2012 Sep-14-2012 49

A2100 Microsurfacing Type 2 0 Sep-14-2012 Sep-14-2012 49

Diablo East Dump StationDiablo East Dump Station 288 Aug-8-2012 Sep-14-2012 49
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Jun-11-2012, Pecos Boat Ramp

Sealing Joint & Cracks

Pavement Markings (Hand Work)

Sealing Joints & Cracks
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Surface Treatment, Designation 1C

Microsurfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-4-2012, Area 2 (Spur 406)

Sep-4-2012, Spur 406

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Long Line)

Sep-11-2012, Area 3 (Box Canyon)

Sep-11-2012, Box Canyon Boat Ramp

Surface Treatment, Designation 1C

Microsurfacing Type 2

Sep-19-2012, Area 4 (Governors Landing, Diablo East, Blackbrush, & Spur 454)

Sep-5-2012, Governors Landing Road

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Long Line)

Sep-5-2012, GLR 1 Approach, 1 Pullout

Surface Treatment, Designation 1C

Fog Seal

Sep-12-2012, Governors Landing Parking

Crack Cleaning & Sealing (Mile)

Microsurfacing Type 2

Pavement Markings (Hand Work)

Sep-12-2012, Governors Landing Campground Road

Crack Cleaning & Sealing (Mile)

Microsurfacing Type 2

Pavement Markings (Long Line)

Sep-12-2012, GLCR ( 13 Pullouts)

Microsurfacing Type 2

Sep-14-2012, Diablo East Entrance Road

Flexible Pavement, Full Depth Patch, Type 2

Microsurfacing Type 2

Pavement Markings (Long Line)

Sep-14-2012, Diablo East ER ( 1 Approach )

Microsurfacing Type 2

Sep-14-2012, Diablo East Dump Station

Schedule "A" Lake Meredith... Classic WBS Layout Jul-8-2012 19:58
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Start Finish Total
Float

A2090 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 Aug-8-2012 180

A2080 Crack Cleaning & Sealing (Mile) 1 Aug-18-2012 Aug-18-2012 246

A2050 Microsurfacing Type 2 2 Sep-14-2012 Sep-14-2012 49

Diablo East Ranger Station Parking "A"Diablo East Ranger Station Parking "A" 7 Sep-14-2012 Sep-14-2012 251

A1600 Microsurfacing Type 2 7 Sep-14-2012 Sep-14-2012 49

A3100 Pavement Markings (Hand Work) 0 Sep-14-2012 Sep-14-2012 251

Diablo East Ranger Station Parking "B"Diablo East Ranger Station Parking "B" 303 Aug-8-2012 Sep-15-2012 243

A2040 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 Aug-8-2012 180

A2000 Microsurfacing Type 2 8 Sep-14-2012 Sep-15-2012 49

A3110 Pavement Markings (Hand Work) 0 Sep-15-2012 Sep-15-2012 243

Diablo East Marina ParkingDiablo East Marina Parking 314 Aug-8-2012 Sep-17-2012 231

A1990 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 Aug-8-2012 180

A1950 Microsurfacing Type 2 12 Sep-15-2012 Sep-17-2012 49

A3130 Pavement Markings (Long Line) 0 Sep-17-2012 Sep-17-2012 231

A3120 Pavement Markings (Hand Work) 0 Sep-17-2012 Sep-17-2012 231

Diablo East Maintence AreaDiablo East Maintence Area 317 Aug-8-2012 Sep-18-2012 228

A1940 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 Aug-8-2012 180

A1930 Crack Cleaning & Sealing (Mile) 2 Aug-18-2012 Aug-18-2012 274

A1900 Microsurfacing Type 2 3 Sep-17-2012 Sep-18-2012 49

A3150 Pavement Markings (Long Line) 0 Sep-18-2012 Sep-18-2012 228

Blackbrush RoadBlackbrush Road 324 Aug-8-2012 Sep-19-2012 220

A1840 Flexible Pavement, Full Depth Patch, Type 2 3 Aug-8-2012 Aug-8-2012 180

A1800 Microsurfacing Type 2 8 Sep-18-2012 Sep-18-2012 49

A2950 Pavement Markings (Long Line) 0 Sep-19-2012 Sep-19-2012 220

Blackbrush ParkingBlackbrush Parking 325 Aug-8-2012 Sep-19-2012 216

A1790 Flexible Pavement, Full Depth Patch, Type 2 14 Aug-8-2012 Aug-10-2012 180

A1780 Crack Cleaning & Sealing (Mile) 2 Aug-18-2012 Aug-18-2012 277

A1750 Microsurfacing Type 2 4 Sep-19-2012 Sep-19-2012 49

A3160 Pavement Markings (Hand Work) 0 Sep-19-2012 Sep-19-2012 216

Blackbrush Boat Ramp "A"Blackbrush Boat Ramp "A" 0 Jun-11-2012 Jun-11-2012 1016

A2870 Sealing Joints & Cracks 0 Jun-11-2012 Jun-11-2012 1016

Blackbrush Boat Ramp "B"Blackbrush Boat Ramp "B" 0 Jun-11-2012 Jun-11-2012 1016

A2880 Sealing Joints & Cracks 0 Jun-11-2012 Jun-11-2012 1016

Spur 454Spur 454 195 Aug-10-2012 Sep-5-2012 332

A1590 Flexible Pavement, Full Depth Patch, Type 2 16 Aug-10-2012 Aug-11-2012 180

A1580 Crack Cleaning & Sealing (Mile) 5 Aug-18-2012 Aug-20-2012 277

A1570 Surface Treatment, Designation 1C 4 Sep-5-2012 Sep-5-2012 190

A1560 Fog Seal 4 Sep-5-2012 Sep-5-2012 190

A2940 Pavement Markings (Long Line) 0 Sep-5-2012 Sep-5-2012 332

Area 5 (North & South Spur 277)Area 5 (North & South Spur 277) 182 Aug-11-2012 Sep-6-2012 329

277 South Boat Ramp Approach & Parking277 South Boat Ramp Approach & Parking 181 Aug-11-2012 Sep-5-2012 331

A2540 Flexible Pavement, Full Depth Patch, Type 2 5 Aug-11-2012 Aug-13-2012 180

A2530 Crack Cleaning & Sealing (Mile) 1 Aug-20-2012 Aug-20-2012 277

A2520 Surface Treatment, Designation 1C 2 Sep-5-2012 Sep-5-2012 191

A2890 Fog Seal 2 Sep-5-2012 Sep-5-2012 329

A3180 Pavement Markings (Long Line) 0 Sep-5-2012 Sep-5-2012 331

A3170 Pavement Markings (Hand Work) 0 Sep-5-2012 Sep-5-2012 331
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Jun-11-2012, Blackbrush Boat Ramp "A"

Sealing Joints & Cracks

Jun-11-2012, Blackbrush Boat Ramp "B"

Sealing Joints & Cracks
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Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Microsurfacing Type 2

Sep-14-2012, Diablo East Ranger Station Parking "A"

Microsurfacing Type 2

Pavement Markings (Hand Work)

Sep-15-2012, Diablo East Ranger Station Parking "B"

Flexible Pavement, Full Depth Patch, Type 2

Microsurfacing Type 2

Pavement Markings (Hand Work)

Sep-17-2012, Diablo East Marina Parking

Flexible Pavement, Full Depth Patch, Type 2

Microsurfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-18-2012, Diablo East Maintence Area

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Microsurfacing Type 2

Pavement Markings (Long Line)

Sep-19-2012, Blackbrush Road

Flexible Pavement, Full Depth Patch, Type 2

Microsurfacing Type 2

Pavement Markings (Long Line)

Sep-19-2012, Blackbrush Parking

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Microsurfacing Type 2

Pavement Markings (Hand Work)

Sep-5-2012, Spur 454

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Long Line)

Sep-6-2012, Area 5 (North & South Spur 277)

Sep-5-2012, 277 South Boat Ramp Approach & Parking

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)
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Spur 277 NorthSpur 277 North 177 Aug-13-2012 Sep-6-2012 329

A2490 Flexible Pavement, Full Depth Patch, Type 2 3 Aug-13-2012 Aug-13-2012 180

A2480 Crack Cleaning & Sealing (Mile) 1 Aug-20-2012 Aug-20-2012 277

A2470 Surface Treatment, Designation 1C 2 Sep-5-2012 Sep-5-2012 191

A2460 Fog Seal 2 Sep-5-2012 Sep-6-2012 329

A2980 Pavement Markings (Long Line) 0 Sep-6-2012 Sep-6-2012 329

Area 6 (Rough Canyon)Area 6 (Rough Canyon) 829 Jun-11-2012 Sep-22-2012 187

Rough Canyon Entrance RoadRough Canyon Entrance Road 290 Aug-13-2012 Sep-19-2012 213

A2840 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-13-2012 Aug-13-2012 180

A2830 Crack Cleaning & Sealing (Mile) 2 Aug-20-2012 Aug-20-2012 277

A2800 Microsurfacing Type 2 3 Sep-19-2012 Sep-19-2012 49

A2930 Pavement Markings (Long Line) 0 Sep-19-2012 Sep-19-2012 213

Rough Canyon Marina ParkingRough Canyon Marina Parking 243 Aug-20-2012 Sep-20-2012 203

A2780 Crack Cleaning & Sealing (Mile) 5 Aug-20-2012 Aug-20-2012 277

A2750 Microsurfacing Type 2 10 Sep-19-2012 Sep-20-2012 49

A3200 Pavement Markings (Long Line) 0 Sep-20-2012 Sep-20-2012 203

A3190 Pavement Markings (Hand Work) 0 Sep-20-2012 Sep-20-2012 203

Rough Canyon Area ParkingRough Canyon Area Parking 9 Sep-20-2012 Sep-21-2012 194

A2700 Microsurfacing Type 2 9 Sep-20-2012 Sep-21-2012 49

A3220 Pavement Markings (Long Line) 0 Sep-21-2012 Sep-21-2012 194

A3210 Pavement Markings (Hand Work) 0 Sep-21-2012 Sep-21-2012 194

Rough Canyon Boat RampRough Canyon Boat Ramp 0 Jun-11-2012 Jun-11-2012 1016

A2900 Sealing Joints & Cracks 0 Jun-11-2012 Jun-11-2012 1016

Rough Canyon Maintence AreaRough Canyon Maintence Area 315 Aug-13-2012 Sep-22-2012 49

A2640 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-13-2012 Aug-13-2012 357

A2600 Microsurfacing Type 2 7 Sep-21-2012 Sep-22-2012 49

Rough Canyon High Water RampRough Canyon High Water Ramp 0 Jun-11-2012 Jun-11-2012 1016

A2910 Sealing Joints & Cracks 0 Jun-11-2012 Jun-11-2012 1016

Option "V" BrownsvilleOption "V" Brownsville 602 Jun-11-2012 Sep-26-2012 102

Auxillary RoadAuxillary Road 501 Jun-11-2012 Sep-7-2012 203

A1420 Mob Prime Coat Distributor From Opt "U" To Opt "V" 10 Jun-11-2012 Jun-12-2012 614

A1400 Mob Full Depth Patch Crew From Opt "U" To Opt "V" 10 Aug-13-2012 Aug-14-2012 136

A1010 Flex Pavement, Full Depth Patch, Type 2 5 Aug-15-2012 Aug-15-2012 191

A1000 Prime Coat 2 Aug-15-2012 Aug-15-2012 359

A1410 Mob Seal Coat Crew From Opt "U" To Opt "V" 10 Sep-5-2012 Sep-6-2012 128

A1030 Surf Treatment, Designation 2C 5 Sep-7-2012 Sep-7-2012 196

A1040 Fog Seal 2 Sep-7-2012 Sep-7-2012 312

A1060 Pavement Markings (Long Line) 0 Sep-7-2012 Sep-7-2012 313

ADA ParkingADA Parking 173 Aug-15-2012 Sep-7-2012 312

A1390 Prime Coat 2 Aug-15-2012 Aug-15-2012 364

A1360 Surf Treatment, Designation 2C 2 Sep-7-2012 Sep-7-2012 196

A1350 Fog Seal 1 Sep-7-2012 Sep-7-2012 312

A1320 Pavement Markings (Hand Work) 0 Sep-7-2012 Sep-7-2012 312

Vistor Center RoadVistor Center Road 226 Aug-15-2012 Sep-25-2012 106

A1300 Flex Pavement, Full Depth Patch, Type 2 15 Aug-15-2012 Aug-16-2012 191

A1290 Surface Treatment, Designation 1C 2 Sep-7-2012 Sep-7-2012 196
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Jun-11-2012, Rough Canyon Boat Ramp

Sealing Joints & Cracks

Jun-11-2012, Rough Canyon High Water Ramp

Sealing Joints & Cracks

Mob Prime Coat Distributor From Opt "U" To Opt "V"
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Sep-6-2012, Spur 277 North

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Long Line)

Sep-22-2012, Area 6 (Rough Canyon)

Sep-19-2012, Rough Canyon Entrance Road

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (Mile)

Microsurfacing Type 2

Pavement Markings (Long Line)

Sep-20-2012, Rough Canyon Marina Parking

Crack Cleaning & Sealing (Mile)

Microsurfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-21-2012, Rough Canyon Area Parking

Microsurfacing Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-22-2012, Rough Canyon Maintence Area

Flexible Pavement, Full Depth Patch, Type 2

Microsurfacing Type 2

Sep-26-2012, Option "V" Brownsville

Sep-7-2012, Auxillary Road

Mob Full Depth Patch Crew From Opt "U" To Opt "V"

Flex Pavement, Full Depth Patch, Type 2

Prime Coat

Mob Seal Coat Crew From Opt "U" To Opt "V"

Surf Treatment, Designation 2C

Fog Seal

Pavement Markings (Long Line)

Sep-7-2012, ADA Parking

Prime Coat

Surf Treatment, Designation 2C

Fog Seal

Pavement Markings (Hand Work)

Sep-25-2012, Vistor Center Road

Flex Pavement, Full Depth Patch, Type 2

Surface Treatment, Designation 1C
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A1430 Mob Micro Crew From Opt "U TO Opt "V" 10 Sep-24-2012 Sep-25-2012 33

A1260 Micro-surfacing, Type 2 5 Sep-25-2012 Sep-25-2012 51

A1250 Pavement Markings (Long Line) 0 Sep-25-2012 Sep-25-2012 162

Main Parking AreaMain Parking Area 153 Sep-7-2012 Sep-26-2012 159

A1210 Surface Treatment, Designation 1C 1 Sep-7-2012 Sep-7-2012 200

A1180 Micro-surfacing, Type 2 3 Sep-25-2012 Sep-26-2012 51

A1160 Pavement Markings (Hand Work) 0 Sep-26-2012 Sep-26-2012 159

Overflow Parking AreaOverflow Parking Area 154 Sep-7-2012 Sep-26-2012 157

A1130 Surface Treatment, Designation 1C 1 Sep-7-2012 Sep-8-2012 201

A1100 Micro-surfacing, Type 2 2 Sep-26-2012 Sep-26-2012 51

A1080 Pavement Markings (Hand Work) 0 Sep-26-2012 Sep-26-2012 157

Option "W" Padre IslandOption "W" Padre Island 634 Jun-11-2012 Oct-2-2012 70

Padre Island Entrance RoadPadre Island Entrance Road 186 Aug-17-2012 Sep-20-2012 134

A2240 Mob Full Depth Patch Crew From Opt "V" To Opt "W" 6 Aug-17-2012 Aug-17-2012 136

A1050 Flexible Pavement, Full Depth Patch, Type 2 28 Aug-17-2012 Aug-21-2012 190

A2250 Mob Crack Cleaning & Sealing Crew From Opt "U" To Opt "W" 8 Sep-4-2012* Sep-4-2012 98

A1040 Crack Cleaning & Sealing (LB) 117 Sep-4-2012 Sep-18-2012 98

A1000 Minor Hot Asphalt Concrete 8 Sep-18-2012 Sep-19-2012 107

A1020 Fog Seal 10 Sep-19-2012 Sep-20-2012 107

A2030 Pavement Markings (Long Line) 0 Sep-20-2012 Sep-20-2012 207

A2040 Pavement Markings (Hand Work) 0 Sep-20-2012 Sep-20-2012 207

PIER ( 4 Pullouts)PIER ( 4 Pullouts) 0 Sep-20-2012 Sep-20-2012 107

A1930 Fog Seal 0 Sep-20-2012 Sep-20-2012 107

North Beach Access RoadNorth Beach Access Road 209 Aug-21-2012 Sep-27-2012 91

A1820 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-21-2012 Aug-21-2012 306

A2260 Mob Seal Coat Crew From Opt "V" To Opt "W" 6 Sep-10-2012 Sep-10-2012 128

A1830 Crack Cleaning & Sealing (LB) 11 Sep-18-2012 Sep-19-2012 98

A2020 Surface Treatment, Designation 1C 2 Sep-19-2012 Sep-19-2012 113

A1850 Fog Seal 2 Sep-20-2012 Sep-20-2012 107

A2270 Mob Micro Crew From Opt "V" To Opt "W" 6 Sep-26-2012 Sep-26-2012 33

A1840 Micro-Surfacing, Type 2 7 Sep-27-2012 Sep-27-2012 52

A2060 Pavement Markings (Long Line) 0 Sep-27-2012 Sep-27-2012 143

A2230 Raised Pavement Markers 0 Sep-27-2012 Sep-27-2012 143

Bird Island Basin RoadBird Island Basin Road 230 Aug-21-2012 Sep-20-2012 203

A1740 Flexible Pavement, Full Depth Patch, Type 2 4 Aug-21-2012 Aug-22-2012 309

A2010 Surface Treatment, Designation 1C 2 Sep-19-2012 Sep-19-2012 118

A1770 Fog Seal 2 Sep-20-2012 Sep-20-2012 201

A2080 Pavement Markings (Long Line) 0 Sep-20-2012 Sep-20-2012 203

BIBR (1 Pullout )BIBR (1 Pullout ) 8 Sep-19-2012 Sep-20-2012 201

A2000 Surface Treatment, Designation 1C 0 Sep-19-2012 Sep-19-2012 118

A1690 Fog Seal 0 Sep-20-2012 Sep-20-2012 201

Sewage Treatment Plant RoadSewage Treatment Plant Road 288 Aug-22-2012 Sep-27-2012 141

A1580 Flexible Pavement, Full Depth Patch, Type 2 2 Aug-22-2012 Aug-22-2012 309

A1590 Crack Cleaning & Sealing (LB) 4 Sep-19-2012 Sep-19-2012 98

A1600 Micro-Surfacing, Type 2 2 Sep-27-2012 Sep-27-2012 52
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Mob Micro Crew From Opt "U TO Opt "V"

Micro-surfacing, Type 2

Pavement Markings (Long Line)

Sep-26-2012, Main Parking Area

Surface Treatment, Designation 1C

Micro-surfacing, Type 2

Pavement Markings (Hand Work)

Sep-26-2012, Overflow Parking Area

Surface Treatment, Designation 1C

Micro-surfacing, Type 2

Pavement Markings (Hand Work)

Oct-2-2012, Option "W" Padre Island

Sep-20-2012, Padre Island Entrance Road

Mob Full Depth Patch Crew From Opt "V" To Opt "W"

Flexible Pavement, Full Depth Patch, Type 2

Mob Crack Cleaning & Sealing Crew From Opt "U" To Opt "W"

Crack Cleaning & Sealing (LB)

Minor Hot Asphalt Concrete

Fog Seal

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-20-2012, PIER ( 4 Pullouts)

Fog Seal

Sep-27-2012, North Beach Access Road

Flexible Pavement, Full Depth Patch, Type 2

Mob Seal Coat Crew From Opt "V" To Opt "W"

Crack Cleaning & Sealing (LB)

Surface Treatment, Designation 1C

Fog Seal

Mob Micro Crew From Opt "V" To Opt "W"

Micro-Surfacing, Type 2

Pavement Markings (Long Line)

Raised Pavement Markers

Sep-20-2012, Bird Island Basin Road

Flexible Pavement, Full Depth Patch, Type 2

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Long Line)

Sep-20-2012, BIBR (1 Pullout )

Surface Treatment, Designation 1C

Fog Seal

Sep-27-2012, Sewage Treatment Plant Road

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (LB)

Micro-Surfacing, Type 2
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A2100 Pavement Markings (Long Line) 0 Sep-27-2012 Sep-27-2012 141

Water Tank RoadWater Tank Road 287 Aug-22-2012 Sep-28-2012 140

A1500 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-22-2012 Aug-22-2012 309

A1510 Crack Cleaning & Sealing (LB) 1 Sep-19-2012 Sep-20-2012 98

A1520 Micro-Surfacing, Type 2 1 Sep-27-2012 Sep-27-2012 52

A2120 Pavement Markings (Long Line) 0 Sep-28-2012 Sep-28-2012 140

A2110 Pavement Markings (Hand Work) 0 Sep-28-2012 Sep-28-2012 140

Bird Island Basin Boat Ramp RoadBird Island Basin Boat Ramp Road 226 Aug-22-2012 Sep-20-2012 201

A1420 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-22-2012 Aug-22-2012 309

A1430 Crack Cleaning & Sealing (LB) 4 Sep-20-2012 Sep-20-2012 98

A1970 Surface Treatment, Designation 1C 2 Sep-20-2012 Sep-20-2012 113

A1450 Fog Seal 2 Sep-20-2012 Sep-20-2012 201

A2140 Pavement Markings (Long Line) 0 Sep-20-2012 Sep-20-2012 201

Campground ParkingCampground Parking 303 Aug-22-2012 Sep-29-2012 123

A1340 Flexible Pavement, Full Depth Patch, Type 2 6 Aug-22-2012 Aug-22-2012 309

A1960 Surface Treatment, Designation 1C 3 Sep-20-2012 Sep-20-2012 113

A1360 Micro-Surfacing, Type 2 17 Sep-28-2012 Sep-29-2012 52

A2160 Pavement Markings (Long Line) 0 Sep-29-2012 Sep-29-2012 123

A2150 Pavement Markings (Hand Work) 0 Sep-29-2012 Sep-29-2012 123

Headquarters ParkingHeadquarters Parking 299 Aug-23-2012 Sep-29-2012 121

A1260 Flexible Pavement, Full Depth Patch, Type 2 4 Aug-23-2012 Aug-23-2012 309

A1270 Crack Cleaning & Sealing (LB) 3 Sep-20-2012 Sep-20-2012 98

A1280 Micro-Surfacing, Type 2 2 Sep-29-2012 Sep-29-2012 52

A2180 Pavement Markings (Long Line) 0 Sep-29-2012 Sep-29-2012 121

A2170 Pavement Markings (Hand Work) 0 Sep-29-2012 Sep-29-2012 121

Maintence AreaMaintence Area 45 Jun-11-2012 Jun-15-2012 971

A1170 Rigid Pavement Patch 30 Jun-11-2012 Jun-13-2012 971

A1160 Sealing Joints & Cracks 15 Jun-14-2012 Jun-15-2012 971

A2200 Pavement Markings (Long Line) 0 Jun-15-2012 Jun-15-2012 971

A2190 Pavement Markings (Hand Work) 0 Jun-15-2012 Jun-15-2012 971

Bird Island Basin Boat Ramp ParkingBird Island Basin Boat Ramp Parking 96 Sep-20-2012 Oct-2-2012 107

A1110 Crack Cleaning & Sealing (LB) 22 Sep-20-2012 Sep-22-2012 98

A1120 Micro-Surfacing, Type 2 14 Sep-29-2012 Oct-2-2012 52

A2220 Pavement Markings (Long Line) 0 Oct-2-2012 Oct-2-2012 107

A2210 Pavement Markings (Hand Work) 0 Oct-2-2012 Oct-2-2012 107

Option "Z" Big ThicketOption "Z" Big Thicket 251 Aug-23-2012 Oct-8-2012 34

Vistor CenterVistor Center 0 Sep-26-2012 Sep-26-2012 153

A1170 Pavement Markings (Hand Work) 0 Sep-26-2012 Sep-26-2012 153

Maintence Handicap ParkingMaintence Handicap Parking 0 Sep-26-2012 Sep-26-2012 153

A1160 Pavement Markings (Hand Work) 0 Sep-26-2012 Sep-26-2012 153

Kirby Nature Trail ParkingKirby Nature Trail Parking 251 Aug-23-2012 Oct-8-2012 34

A1190 Mob Full Depth Patch From Opt W to Opt Z 8 Aug-23-2012 Aug-24-2012 327

A1120 Flexible Pavement, Full Depth Patch, Type 2 8 Aug-24-2012 Aug-24-2012 317

A1200 Mob Crack Sealing Crew from Opt W to Opt Z 8 Sep-22-2012 Sep-24-2012 98

A1130 Crack Cleaning & Sealing (Mile) 20 Sep-24-2012 Sep-26-2012 98
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Jun-15-2012, Maintence Area

Rigid Pavement Patch

Sealing Joints & Cracks

Pavement Markings (Long Line)

Pavement Markings (Hand Work)
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Pavement Markings (Long Line)

Sep-28-2012, Water Tank Road

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (LB)

Micro-Surfacing, Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-20-2012, Bird Island Basin Boat Ramp Road

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (LB)

Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Long Line)

Sep-29-2012, Campground Parking

Flexible Pavement, Full Depth Patch, Type 2

Surface Treatment, Designation 1C

Micro-Surfacing, Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Sep-29-2012, Headquarters Parking

Flexible Pavement, Full Depth Patch, Type 2

Crack Cleaning & Sealing (LB)

Micro-Surfacing, Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Oct-2-2012, Bird Island Basin Boat Ramp Parking

Crack Cleaning & Sealing (LB)

Micro-Surfacing, Type 2

Pavement Markings (Long Line)

Pavement Markings (Hand Work)

Oct-8-2012, Option "Z" Big Thicket

Sep-26-2012, Vistor Center

Pavement Markings (Hand Work)

Sep-26-2012, Maintence Handicap Parking

Pavement Markings (Hand Work)

Oct-8-2012, Kirby Nature Trail Parking

Mob Full Depth Patch From Opt W to Opt Z

Flexible Pavement, Full Depth Patch, Type 2

Mob Crack Sealing Crew from Opt W to Opt Z

Crack Cleaning & Sealing (Mile)
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A1180 Mob Micro Crew From Opt "X" To Opt "Z" 10 Oct-2-2012 Oct-3-2012 52

A1140 Micro-Surfacing, Type 2 5 Oct-3-2012 Oct-3-2012 52

A1100 Pavement Markings (Hand Work) 40 Oct-3-2012 Oct-8-2012 52

Maintence ComplexMaintence Complex 0 Sep-26-2012 Sep-26-2012 153

A1150 Pavement Markings (Hand Work) 0 Sep-26-2012 Sep-26-2012 153
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Mob Micro Crew From Opt "X" To Opt "Z"

Micro-Surfacing, Type 2

Pavement Markings (Hand Work)

Sep-26-2012, Maintence Complex

Pavement Markings (Hand Work)
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